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MAJOR CAPITAL PROJECTS UPDATE FROM THE SCOTTISH GOVERNMENT TO THE 
PUBLIC AUDIT COMMITTEE, DATED 1 OCTOBER 2015 
 
Dear Mr Martin 
 
Infrastructure Investment – Major Capital Projects Progress Update  
 
I am pleased to provide the Public Audit Committee with the second report of the year on 
Major Capital Projects.    
 
Annex A 
 
Annex A provides information on major capital projects with a value of more than £20 million 
where the Scottish Government has a lead role in procurement or funding.  It also includes 
school projects which are being delivered through Scotland’s Schools for the Future 
Programme and those health projects being taken forward through the Scotland-wide 'hub' 
initiative which form part of the Scottish Government's current NPD/hub investment 
programme.  Links are once again provided within the Annex to information on unitary 
charge payments relating to those revenue funded NPD/hub projects which are in 
construction and where costs have been finalised. 
 
Annex B 
 
Annex B provides information on the progress of projects within the Infrastructure Investment 
Plan which have a value of more than £20 million and are at Outline Business Case 
approved stage or beyond.  It also includes school projects in construction which are being 
delivered by Scotland’s Schools for the Future Programme and those health projects in 
construction which are being delivered by the Scotland-wide 'hub' initiative and which form 
part of the current NPD/hub investment programme. 
 
Annex B includes an additional note which summarises key points and changes to those 
projects within Annex B since the previous Scottish Government progress update was 
provided in April 2015.   
 
hubco investment 
 
Further comprehensive information on hubco investment, including those projects where the 
Scottish Government does not have a lead role in the procurement or funding, can be found 
on the Scottish Futures Trust website by way of the following link: 
 
http://www.scottishfuturestrust.org.uk/files/publications/hub_Pipeline_-_September_2015.pdf 
 
Additional Information 
 
The Committee may wish to note the following additional information. 
 
ONS Classification 
 
Since the previous report was provided to the Committee, the Deputy First Minister has 
updated Parliament twice on the Scottish Government’s engagement with the Office of 
National Statistics in relation to the review of the Aberdeen Western Peripheral Route 
infrastructure project.  Copies of these updates are attached at Annex C. 
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V&A Dundee - McClelland Report 
 
At a meeting of the Dundee City Council Policy and Resources Committee on 26 January 
2015, members agreed to commission the procurement expert, John McClelland CBE, to 
carry out an independent review of the construction project for the V&A Museum of Design 
Dundee. 
   
The final report was sent to the Scottish Government and published on 14 August 2015.  The 
Scottish Government welcomed the McClelland report and the comprehensive analysis of 
the project it provided, as well as Dundee City Council’s response to the report and the 
actions they are taking to address the recommendations. 
 
Infrastructure Investment Plan 
 
The Scottish Government’s Programme for Scotland 2015-16 announced that a refreshed 
Infrastructure Investment Plan will be published later in the year alongside our spending 
plans for 2016-17.  The Plan was last updated in 2011 and currently sets out our priorities for 
investment and commitments through to 2030. 
 
I trust that the Committee finds this update and additional information helpful.  
 
I am copying this update to the Clerks of the Infrastructure and Capital Investment and 
Finance Committees, as well as to the Auditor General for Scotland, for their information. 
 
 
Yours sincerely 
 
ALYSON STAFFORD 
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Annex A:  Infrastructure Investment Plan - Project Pipeline [Note 1, 2] 
 
The following information has been extracted from the IIP Project Pipeline which was published on the Scottish Government website on 1 October 2015. 
 

Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]   

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]   

Status Date Status Date Status Date 

M8 M73 M74 
Motorway 
Improvements 
Project 

This project will 
complete the Central 
Scotland motorway 
network, with 
benefits including 
reduced congestion 
and safer, quicker 
journeys.  

TRANSPORT 
SCOTLAND 

 
439,000,000 
 
(revenue 
funded 
element: 
310,000,000)   

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 30/03/2012 Completed 20/02/2014 Planned 30/04/2017 

A876 Kincardine 
Refurbishment 

Refurbishment and 
essential repair of 
existing structure 

TRANSPORT 
SCOTLAND 

15,000,000 -  
20,000,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 02/03/2017 Planned 02/10/2017 Planned 02/10/2019 

Forth 
Replacement 
Crossing 

The Forth 
Replacement 
Crossing project is 
necessary to ensure 
that there is an 
effective 
replacement of the 
existing functionality 
of the Forth Road 
Bridge in regard to 
general traffic. The 
project also 
maintains the use of 
the Forth Road 
Bridge as part of a 
public transport 
corridor. 

TRANSPORT 
SCOTLAND 

1,350,000,000 
- 
1,400,000,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 26/06/2009 Completed 28/06/2011 Planned 01/12/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Edinburgh 
Glasgow 
Improvement 
Programme 
EGIP 

A comprehensive 
programme of 
improvements to 
Scotland’s railway 
infrastructure, rolling 
stock and service 
provision that 
provides a major 
boost to the wealth 
of Scotland and its 
long term economic 
sustainability. 

TRANSPORT 
SCOTLAND 

742,000,000 
 
(RAB funded 
value: 
717,000,000) 

Revenue 
funded 

RAB 
(Regulatory 
Asset Base) 

In Construction Completed 28/06/2011 Completed 04/01/2012 Planned 31/03/2019 

A77 Maybole 
Bypass 

The project involves 
the construction of a 
new off-line bypass 
approx. 5km in 
length to the west of 
the town of Maybole 

TRANSPORT 
SCOTLAND 

To be 
confirmed 
 
[Note 10] 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 29/02/2016 Planned 28/02/2017 Planned 31/08/2018 

A737 Dalry 
Bypass 

The project involves 
the construction of a 
new off-line bypass 
approx. 3.7km in 
length to the east of 
the town of Dalry. 

TRANSPORT 
SCOTLAND 

To be 
confirmed 
 
[Note 11] 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/03/2016 Planned 16/01/2017 Planned 16/07/2018 

A90/A96 
Haudagain 
Junction 
Improvement 

Improvements to the 
A90/A96 Haudagain 
Roundabout to 
reduce congestion 
and improve journey 
time reliability. 

TRANSPORT 
SCOTLAND 

To be 
confirmed 
 
[Note 12] 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 17/03/2017 Planned 31/03/2018 Planned 31/03/2019 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

A90 Aberdeen 
Western 
Peripheral 
Route/Balmedie-
Tipperty 

The AWPR is to be 
delivered alongside 
the A90 Balmedie-
Tipperty scheme 
through a single 
NPD model contract.  
There are two major 
constitution 
elements being the 
46km AWPR and 
the 9.5km A90 
Balmedie-Tipperty. 

TRANSPORT 
SCOTLAND 

 
745,000,000 
 
(revenue 
funded 
element: 
469,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 18/01/2013 Completed 12/12/2014 Planned 31/12/2017 

A9 Dualling: 
Kincraig to 
Dalraddy 

The first stretch of 
the A9 dualling 
programme 
comprising a 7.5km 
stretch of dual 
carriageway to the 
south of Aviemore. 

TRANSPORT 
SCOTLAND 

45,000,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 19/08/2014 Completed 30/06/2015 Planned 30/06/2017 

CMAL - Two new 
100 metre ferries 

 CMAL - Two new 
100 metre ferries.  
The ferries are being 
designed to provide 
year round service 
to the Isle of Arran 
and the Uig Triangle 
(Uig - Tarbert - 
Lochmaddy) 

CALEDONIAN 
MARITIME ASSETS 
LTD 

97,000,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

Preferred Bidder Completed 15/10/2014 Planned 30/11/2015 Planned 01/07/2018 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Building For 
Better Care 

Redesign 'Front 
Door' by enhancing 
level of Accident & 
Emergency Services 
delivered by 
Consultants in 
Emergency 
Medicine at Ayr and 
Crosshouse 
Hospitals to provide 
single point of 
access to A&E, 
Minor Injury and 
Illness Service, and, 
Ayrshire Doctors On 
Call Service 

NHS AYRSHIRE & 
ARRAN 

27,600,000 
Capital 
Funded 

Framework In Construction n/a n/a Completed 19/05/2014 Planned 31/01/2017 

Acute Mental 
Health & North 
Ayrshire 
Community 
Hospital 

The North Ayrshire 
Community Hospital 
project will deliver 
an integrated mental 
health and 
community hospital 
facility bringing 
together a 
comprehensive 
range of outpatient 
and in-patient 
facilities on the 
Ayrshire Central site, 
Irvine.  

NHS AYRSHIRE & 
ARRAN 

54,800,000 
 
(revenue 
funded 
element: 
46,600,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 14/01/2013 Completed 14/07/2014 Planned 30/06/2016 

Acute Services 
Redevelopment 
Project 

Replacement of 
Dumfries and 
Galloway Royal 
Infirmary to facilitate 
the provision of 
services in a high 
quality environment 
which is fit for 
purpose for staff, 
patients and visitors.  

NHS DUMFRIES & 
GALLOWAY 

275,500,000 
 
(revenue 
funded 
element: 
212,600,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 25/06/2013 Completed 12/03/2015 Planned 01/12/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

NHS Orkney 
New Hospital 
and Healthcare 
Facilities 

The project will 
provide a new 
integrated Rural 
General Hospital 
including 2 primary 
care practices and 
public dental 
services with SAS 
and NHS24 co-
located on the site.  

NHS ORKNEY 
BOARD 

67,500,000 
 
(revenue 
funded 
element 
59,000,000) 

Revenue 
funded 

NPD (Non 
Profit 
Distributing) 

Invitation to 
Tender Issued 

Completed 17/07/2014 Planned 30/05/2016 Planned 31/08/2018 

NHS Scotland 
Pharmaceutical 
Specials Service 
(formerly 
Unlicensed 
Medicines) 

Access to 
Unlicensed 
Medicines in NHS 
Scotland 

NHS TAYSIDE 

 
26,500,000 
 
(revenue 
funded 
element: 
23,700,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 22/02/2016 Planned 18/12/2017 

Scottish 
National Blood 
Transfusion 
Service National 
Centre  

Consolidation of 
SNBTS Blood 
Processing & 
Testing, Tissues and 
Cells and other 
SNBTS functions 
onto a single site in 
the Central Belt  

NHS NATIONAL 
SERVICES 
SCOTLAND 

 
38,100,000  
 
(revenue 
funded 
element: 
33,300,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 23/10/2012 Completed 13/10/2014 Planned 31/03/2017 

Royal Hospital 
for Sick Children 
/ Department of 
Clinical 
Neurosciences 

A project to re-
provide services 
from the Royal 
Hospital for Sick 
Children, Child and 
Adolescent Mental 
Health Service and 
the Department of 
Clinical 
Neurosciences in a 
single building 
adjoining the Royal 
Infirmary of 
Edinburgh at Little 
France. 

NHS LOTHIAN 

230,100,000 
 
(revenue 
funded 
element: 
150,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 05/12/2012 Completed 16/02/2015 Planned 25/09/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Redesign of 
Mental Health 
Facilities Argyll 
& Bute 

to transfer Mental 
Health services from 
hospital to 
community and to 
provide modern 
inpatient facilities for 
those patients who 
still require hospital 
care 

NHS HIGHLAND 

11,200,000 
 
(revenue 
funded 
element: 
10,600,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 08/02/2016 Planned 20/11/2017 

Redevelopment 
of Royal 
Edinburgh 
Hospital 
Campus - Phase 
1 

Provision of 185 bed 
facility for adult 
mental health and 
IPCU patients.  

NHS LOTHIAN 

49,400,000 
 
(revenue 
funded 
element: 
38,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 21/01/2015 Planned 15/12/2016 

Redevelopment 
of Royal 
Edinburgh 
Hospital 
Campus 

This scheme will 
provide fit-for-
purpose 
accommodation 
which will comprise 
5 phases 
(indicatively). This 
project comprises 
Phases 2 to 5.  

NHS LOTHIAN 
98,000,000 - 
168,000,000 

Revenue 
funded 

Other In Preparation n/a n/a Planned 05/10/2018 Planned 05/01/2021 

Maryhill Health 
Centre 

Provision of a new 
build development to 
accommodate 4 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and 
pharmacy. 

NHS GREATER 
GLASGOW AND 
CLYDE 

 
13,700,000 
 
(revenue 
funded 
element: 
12,400,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 08/12/2014 Planned 25/03/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Gorbals Health 
Centre 

Provision of a new 
build development to 
accommodate 5 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and General 
Dental Practice.  

NHS GREATER 
GLASGOW AND 
CLYDE 

14,600,000 - 
15,100,000 
 
(revenue 
funded 
element: 
12,900,000-
13,500,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 11/03/2016 Planned 29/06/2017 

Eastwood Health 
& Care Centre 

The provision of a 
new build multi-
purpose 
development in 
Eastwood for health 
& social care 
services 
incorporating 4 GP 
practices, 
community health 
services including 
clinics, podiatry, 
physiotherapy, 
childrens services, 
adult mental health 
services, speech 
therapy, district 
nursing, health 
visiting and East 
Renfrewshire 
Council Social Work 
team.  

NHS GREATER 
GLASGOW AND 
CLYDE 

10,800,000 
 
(revenue 
funded 
element: 
9,100,000) 

Revenue 
Funded 

Hub In Construction n/a n/a Completed 01/12/2014 Planned 11/03/2016 

NHS Lothian 
Partnership 
Centre Bundle 

This will include 
Blackburn, Firrhill 
and North West 
Edinburgh 
Partnership Centres 

NHS LOTHIAN 

24,700,000  
 
(revenue 
funded 
element: 
19,600,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Stirling Care 
Village 

Joint venture 
between NHS Forth 
Valley, Stirling 
Council, Forth Valley 
College and Scottish 
Ambulance Servce 
to meet the needs of 
the local community 
incorporating health 
and social care 
along with leisure, 
recreational, 
commercial and 
educational facilities. 

NHS FORTH 
VALLEY 

36,000,000 - 
38,000,000 
 
(revenue 
funded 
element: 
33,000,000 - 
35,000,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 04/01/2016 Planned 22/12/2017 

Woodside Health 
Centre 

Provision of a new 
build development to 
accommodate 8 GP 
practices, 
community health 
services, including 
podiatry, 
physiotherapy, 
children's services, 
speech therapy, 
adult mental health 
services, community 
dental and 
pharmacy. 

NHS GREATER 
GLASGOW AND 
CLYDE 

17,900,000 - 
18,600,000 
 
(revenue 
funded 
element: 
14,400,000- 
15,100,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 11/03/2016 Planned 29/06/2017 

NHS Lanarkshire 
Primary Care 
Health Centres 

The development of 
3 Community Health 
Centres in 
Lanarkshire in East 
Kilbride, Kilsyth and 
Wishaw 

NHS 
LANARKSHIRE 

50,600,000 
 
(revenue 
funded 
element: 
38,900,000) 

Revenue 
Funded 

Hub 
In Construction 
 
[Note 13] 

n/a n/a Completed 06/01/2014 
Completed
 
[Note 13] 

01/09/2015 

Inverclyde 
Continuing Care 
Beds for Mental 
Health  

Provision of facilities 
for 30 older peoples 
continuing care beds 
and 12 adult 
continuing care 
beds. 

NHS GREATER 
GLASGOW AND 
CLYDE 

8,600,000 
 
(revenue 
funded 
element: 
7,700,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Redesign of 
Services for 
Skye, Lochalsh 
& South West 
Ross 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
the service users 
home as possible 
and to facilitate 
integration between 
Health and Social 
Care. 

NHS HIGHLAND 

15,300,000 
 
(revenue 
funded 
element: 
15,000,000) 

Revenue 
funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 09/10/2017 Planned 25/02/2019 

Redesign of 
Services for 
Badenoch and 
Strathspey 

To provide 
appropriate services 
to the local 
communities in an 
efficient and cost 
effective way from 
modern facilities 
and, wherever 
possible, as close to 
service users home 
as possible and to 
facilitate integration 
between Health and 
Social Care. 

NHS HIGHLAND 

14,500,000- 
16,000,000 
 
(revenue 
funded 
element: 
13,500,000- 
15,000,000) 

Revenue 
funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 07/08/2017 Planned 24/12/2018 

Inverurie Health 
Care Hub & 
Foresterhill 
Health Centre 
 
[Note 14] 

Reprovision of a 
Health Centre for 
Inverurie to 
incorporate; GP 
Practice, Community 
Midwifery Unit, 
Radiology and 
Community Dental 
services. 
Reprovision of the 
Health Centre on the 
Foresterhill Health 
Campus site. 

NHS GRAMPIAN 

22,500,000 
 
(revenue 
funded 
element: 
20,500,000) 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 02/05/2016 Planned 04/12/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 

New Maternity 
Hospital and Centre 
for Cancer services 
in Aberdeen to 
reprovide services 
located on the 
Foresterhill site. The 
detail of the services 
included in the 
project is currently 
under consideration. 

NHS GRAMPIAN 

129,500,000       
(revenue 
funded 
element: 
120,000,000 

Revenue 
funded 

NPD (Non 
Profit 
Distributing) 

In Preparation Planned 01/06/2016 Planned 04/06/2018 Planned 01/04/2021 

East Lothian 
Community 
Hospital 

This scheme will 
provide fit-for-
purpose 
accommodation 
which will comprise 
2 phases 
(indicatively). Phase 
1 is the provision of 
outpatients services 
and phase 2 the 
remainder of the 
community hospital 
including 132 
inpatient beds 

NHS LOTHIAN 72,000,000 
Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 05/09/2016 Planned 31/12/2019 

Brimmond 
Primary School 

Scotland's Schools 
for the Future 
project 

ABERDEEN CITY 
COUNCIL 

12,400,000 
Capital 
Funded 

Hub In Construction n/a n/a Completed 06/05/2014 Planned 20/10/2015 

South of the City 
(formerly Torry / 
Kincorth 
Academy) 

Scotland's Schools 
for the Future 
project 

ABERDEEN CITY 
COUNCIL 

34,900,000 - 
36,700,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 12/10/2015 Planned 08/01/2018 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Alford Academy 
Scotland's Schools 
for the Future 
project 

ABERDEENSHIRE 
COUNCIL 

26,100,000 
Revenue 
Funded 

Hub In Construction n/a n/a Completed 21/10/2013 Planned 29/10/2015 

Brechin High 
School 

Scotland's Schools 
for the Future 
project 

ANGUS COUNCIL 25,600,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 23/05/2014 Planned 07/03/2016 

Forfar Academy 
Scotland's Schools 
for the Future 
project 

ANGUS COUNCIL 34,700,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 05/01/2015 Planned 14/02/2017 

Kirn Primary 
School  

Scotland's Schools 
for the Future 
project 

ARGYLL AND 
BUTE COUNCIL 

7,600,000 - 
8,000,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 18/04/2016 Planned 24/04/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Campbeltown 
Grammar 

Scotland's Schools 
for the Future 
project 

ARGYLL AND 
BUTE COUNCIL 

16,700,000 - 
17,500,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Oban High 
School 

Scotland's Schools 
for the Future 
project 

ARGYLL AND 
BUTE COUNCIL 

35,100,000 - 
36,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

James 
Gillespie's High 
School 

Scotland's Schools 
for the Future 
project 

CITY OF 
EDINBURGH 
COUNCIL 

33,900,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 28/10/2013 Planned 15/08/2016 

Boroughmuir 
High School 

Scotland's Schools 
for the Future 
project 

CITY OF 
EDINBURGH 
COUNCIL 

32,000,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Construction Completed 11/12/2013 Completed 08/10/2014 Planned 25/10/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

St John's 
Primary School 

Scotland's Schools 
for the Future 
project 

CITY OF 
EDINBURGH 
COUNCIL 

10,100,000 - 
11,700,000 

Capital 
Funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 19/08/2016 Planned 10/01/2018 

Craigbank 
Primary School 

Scotland's Schools 
for the Future 
project 

CLACKMANNANSH
IRE COUNCIL 

9,800,000 - 
11,300,000 

Capital 
Funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 03/08/2016 Planned 16/08/2017 

North Uist 
Primary School  

Scotland's Schools 
for the Future 
project 

COMHAIRLE NAN 
EILEAN SIAR / 
WESTERN ISLES 
COUNCIL 

8,900,000 
Capital 
Funded 

Framework In Construction n/a n/a Completed 13/04/2015 Planned 15/08/2016 

Dalbeattie High 
School 

Scotland's Schools 
for the Future 
project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

10,900,000 - 
11,500,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Maxwellton High 
School 

Scotland's Schools 
for the Future 
project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

12,300,000 - 
13,000,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 30/05/2016 Planned 05/02/2018 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]
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Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 
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[Note 9]  
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[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Harris Academy 
Scotland's Schools 
for the Future 
project 

DUNDEE CITY 
COUNCIL 

31,800,000 
Capital 
Funded 

Hub In Construction n/a n/a Completed 02/09/2013 Planned 16/08/2016 

Baldragon 
Academy 

Scotland's Schools 
for the Future 
project 

DUNDEE CITY 
COUNCIL 

26,500,000 - 
27,900,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Kilmarnock 
Academy  

Scotland's Schools 
for the Future 
project 

EAST AYRSHIRE 
COUNCIL 

35,900,000 - 
37,700,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Barrhead High 
School 

Scotland's Schools 
for the Future 
project 

EAST 
RENFREWSHIRE 
COUNCIL 

21,500,000 - 
22,600,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Carrongrange 
ASN School 

Scotland's Schools 
for the Future 
project 

FALKIRK COUNCIL 
17,600,000 - 
20,300,000 

Capital 
Funded 

Hub 
In hub 
Development 

n/a n/a Planned 17/03/2016 Planned 20/08/2017 

Levenmouth 
High School  

Scotland's Schools 
for the Future 
project 

FIFE COUNCIL 38,300,000 
Revenue 
Funded 

Hub In Construction n/a n/a Completed 19/03/2014 Planned 16/08/2016 

Glendale 
Primary School 

Scotland's Schools 
for the Future 
project 

GLASGOW CITY 
COUNCIL 

14,300,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 01/01/2013 Completed 04/08/2014 Planned 01/03/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Clyde Campus 
(previously St 
Brendan's 
Primary and 
Garscadden 
Primary) 
 
[Note 15] 

Scotland's Schools 
for the Future 
project 

GLASGOW CITY 
COUNCIL 

11,900,000 - 
13,800,000 

Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 26/08/2014 Completed 29/06/2015 Planned 18/04/2017 

Wick High 
School 

Scotland's Schools 
for the Future 
project 

HIGHLAND 
COUNCIL 

48,500,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 15/07/2014 Planned 17/09/2016 

Inverness Royal 
Academy 

Scotland's Schools 
for the Future 
project 

HIGHLAND 
COUNCIL 

38,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 14/07/2014 Planned 16/08/2016 

St Patrick's 
Primary School 

Scotland's Schools 
for the Future 
project 

INVERCLYDE 
COUNCIL 

7,000,000 
Capital 
Funded 

Hub In Construction n/a n/a Completed 03/08/2015 Planned 28/10/2016 

Newbattle High 
School 

Scotland's Schools 
for the Future 
project 

MIDLOTHIAN 
COUNCIL 

27,900,000 - 
29,300,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Milne's Primary 
School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
2,000,000 -  
2,500,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Preparation Planned 01/02/2016 Planned 23/05/2016 Planned 03/04/2017 

Elgin High 
School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
20,900,000 -
22,000,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Garnock 
Academy 

Scotland's Schools 
for the Future 
project 

NORTH AYRSHIRE 
COUNCIL 

27,500,000 - 
28,900,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 16/02/2015 Planned 05/01/2017 

Largs Academy 
Scotland's Schools 
for the Future 
project 

NORTH AYRSHIRE 
COUNCIL 

28,600,000 - 
33,100,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 02/05/2016 Planned 08/01/2018 

Clyde Valley 
High School 

Scotland's Schools 
for the Future 
project 

NORTH 
LANARKSHIRE 
COUNCIL 

27,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 28/05/2014 Planned 06/01/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Greenfaulds 
High School 

Scotland's Schools 
for the Future 
project 

NORTH 
LANARKSHIRE 
COUNCIL 

31,800,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 05/01/2015 Planned 27/09/2016 

Evie Primary 
School 

Scotland's Schools 
for the Future 
project 

ORKNEY ISLANDS 
COUNCIL 

2,900,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 01/09/2014 Completed 23/03/2015 Planned 16/06/2016 

Kinross Primary 
School 

Scotland's Schools 
for the Future 
project 

PERTH AND 
KINROSS 
COUNCIL 

10,200,000 - 
10,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
Pre-hub 
Development 

n/a n/a Planned 29/08/2016 Planned 08/01/2018 

Kersland/Clippe
ns School  

Scotland's Schools 
for the Future 
project 

RENFREWSHIRE 
COUNCIL 

17,700,000 
Capital 
Funded 

Framework In Construction n/a n/a Completed 03/11/2014 Planned 18/08/2016 

Duns Primary 
School 

Scotland's Schools 
for the Future 
project 

SCOTTISH 
BORDERS 
COUNCIL 

7,900,000 -  
9,100,000 

Capital 
Funded 

Hub In Construction n/a n/a Completed 31/08/2015 Planned 15/02/2017 

Kelso High 
School 

Scotland's Schools 
for the Future 
project 

SCOTTISH 
BORDERS 
COUNCIL 

19,500,000 -  
20,500,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 
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Project Name Project Description 

Public Sector 

Procurement Body 
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[Notes 3,4,5,6] 

How is 
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Funded? 
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[Note 8] 
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[Note 9]  
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[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Anderson High 
School 

Scotland's Schools 
for the Future 
project 

SHETLAND 
ISLANDS COUNCIL 

40,600,000 
Revenue 
Funded 

Hub In Construction n/a n/a Completed 30/07/2015 Planned 15/08/2017 

Ayr Academy 
Scotland's Schools 
for the Future 
project 

SOUTH AYRSHIRE 
COUNCIL 

20,700,000 -  
21,800,000 

DBFM 
school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 

Marr College 
Scotland's Schools 
for the Future 
project 

SOUTH AYRSHIRE 
COUNCIL 

27,000,000 -  
28,400,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub In Construction n/a n/a Completed 29/06/2015 Planned 06/01/2018 

Halfmerke 
Primary School 
and West Mains 
School 

Scotland's Schools 
for the Future 
project 

SOUTH 
LANARKSHIRE 
COUNCIL 

11,500,000 
Capital 
Funded 

Framework In Construction n/a n/a Completed 31/03/2015 Planned 16/08/2016 

St Ninian's 
Primary School 

Scotland's Schools 
for the Future 
project 

STIRLING 
COUNCIL 

9,700,000 -  
11,200,000 

Capital 
Funded 

Hub 
In hub 
Development 

n/a n/a Planned 05/10/2015 Planned 17/10/2016 

Our Lady & St 
Patrick's High 
School 

Scotland's Schools 
for the Future 
project 

WEST 
DUNBARTONSHIR
E COUNCIL 

23,800,000 -  
25,100,000 

Revenue 
funded 

Hub 
In hub 
Development 

n/a n/a Planned 

To be 
confirmed 
 
[Note 16] 

Planned 

To be 
confirmed 
 
[Note 16] 
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Investment 
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[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

West Calder 
High School 

Scotland's Schools 
for the Future 
project 

WEST LOTHIAN 
COUNCIL 

29,500,000 -  
31,000,000 

Revenue 
funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 26/06/2016 Planned 30/03/2018 

Lenzie / Lenzie 
Moss Primary 
School 

Scotland's Schools 
for the Future 
project 

EAST 
DUNBARTONSHIR
E COUNCIL 

10,000,000 - 
10,500,000 

Capital 
Funded 

Hub In Construction n/a n/a Completed 13/07/2015 Planned 17/10/2016 

Paradykes 
Primary School 

Scotland's Schools 
for the Future 
project 

MIDLOTHIAN 
COUNCIL 

8,900,000 - 
9,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 01/03/2015 Planned 29/01/2016 Planned 18/04/2017 

Roslin Primary 
School 

Scotland's Schools 
for the Future 
project 

MIDLOTHIAN 
COUNCIL 

5,500,000 - 
5,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 01/03/2015 Planned 29/01/2016 Planned 20/02/2017 

Broomlands 
Primary School 

Scotland's Schools 
for the Future 
project 

SCOTTISH 
BORDERS 
COUNCIL 

5,400,000 - 
5,700,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 13/07/2015 Planned 01/02/2016 Planned 17/04/2017 
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[Notes 3,4,5,6] 
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Funded? 
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[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Langlee Primary 
School 

Scotland's Schools 
for the Future 
project 

SCOTTISH 
BORDERS 
COUNCIL 

7,300,000 - 
7,700,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 01/08/2015 Planned 01/09/2016 Planned 08/01/2018 

Toronto Primary 
School 

Scotland's Schools 
for the Future 
project 

WEST LOTHIAN 
COUNCIL 

1,500,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 10/08/2015 Planned 12/11/2015 Planned 05/09/2016 

Dunoon Primary 
School 

Scotland's Schools 
for the Future 
project 

ARGYLL AND 
BUTE COUNCIL 

7,200,000 - 
7,600,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 29/07/2016 Planned 17/04/2018 

3-18 Campus 
(inc. Tain Royal, 
Craighill, 
Knockbreck, St 
Duthus) 

Scotland's Schools 
for the Future 
project 

HIGHLAND 
COUNCIL 

29,700,000 -
31,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Preparation Planned 31/03/2016 Planned 01/07/2017 Planned 13/08/2019 
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[Note 9]  
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Millbank Primary 
School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
5,800,000 -
6,100,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Framework In Construction n/a n/a Completed 01/06/2015 Planned 31/03/2017 

Seafield Primary 
School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
6,500,000 - 
6,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

Bellsbrae 
Primary School 

Scotland's Schools 
for the Future 
project 

SHETLAND 
ISLANDS COUNCIL 

700,000 -  
800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 06/04/2015 Planned 10/10/2015 Planned 01/12/2016 

Sound Primary 
School 

Scotland's Schools 
for the Future 
project 

SHETLAND 
ISLANDS COUNCIL 

700,000 -  
800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Construction Completed 27/01/2015 Completed 30/03/2015 Planned 01/12/2016 
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[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  
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The Waid 
Scotland's Schools 
for the Future 
project 

FIFE COUNCIL 
21,100,000 - 
22,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
In hub 
Development 

n/a n/a Planned 06/11/2015 Planned 31/03/2017 

TBC (New 
Secondary 
School) 

Scotland's Schools 
for the Future 
project 

PERTH AND 
KINROSS 
COUNCIL 

28,700,000 - 
30,200,000 

Revenue 
funded 

Hub 
Pre-hub 
Development 

n/a n/a Planned 11/09/2017 Planned 19/08/2019 

Balloch Campus 
(Inc. St Kessogs, 
Jamestown, 
Haldane) 

Scotland's Schools 
for the Future 
project 

WEST 
DUNBARTONSHIR
E COUNCIL 

10,800,000 - 
11,400,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

To be 
confirmed 

In Preparation Planned 31/01/2016 Planned 02/05/2016 Planned 22/08/2017 

Ladyton & 
Highdykes 
Primary Schools 
(2 into 1) 

Scotland's Schools 
for the Future 
project 

WEST 
DUNBARTONSHIR
E COUNCIL 

3,300,000 - 
3,500,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Construction Completed 20/04/2015 Completed 29/06/2015 Planned 17/08/2016 

St Joseph's 
College 

Scotland's Schools 
for the Future 
project 

DUMFRIES AND 
GALLOWAY 
COUNCIL 

15,000,000 - 
15,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
Pre-hub 
Development 

n/a n/a Planned 13/06/2016 Planned 18/12/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Bellsbank 
Primary School 

Scotland's Schools 
for the Future 
project 

EAST AYRSHIRE 
COUNCIL 

4,500,000 - 
4,700,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

To be 
confirmed 

In Preparation Planned 01/12/2015 Planned 01/07/2016 Planned 15/08/2017 

Muirkirk Primary 
School 

Scotland's Schools 
for the Future 
project 

EAST AYRSHIRE 
COUNCIL 

15,500,000 - 
16,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

To be 
confirmed 

In Preparation Planned 01/12/2015 Planned 04/07/2016 Planned 15/08/2017 

St Sophia's 
Primary School 

Scotland's Schools 
for the Future 
project 

EAST AYRSHIRE 
COUNCIL 

1,700,000 - 
1,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

To be 
confirmed 

In Preparation Planned 01/12/2015 Planned 03/10/2016 Planned 15/08/2017 

Stoneywood 
Primary School 

Scotland's Schools 
for the Future 
project 

ABERDEEN CITY 
COUNCIL 

5,000,000 - 
5,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Planned 01/06/2015 Planned 01/03/2016 Planned 15/08/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

Applegrove 
Primary School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
6,000,000 - 
6,400,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

St Gerardine 
Primary School 

Scotland's Schools 
for the Future 
project 

MORAY COUNCIL 
6,000,000 - 
6,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Framework In Construction n/a n/a Completed 06/07/2015 Planned 31/03/2017 

Joint Campus 
(inc. St Lukes, St 
Matthews, St 
Vincents, 
Longhaugh) 

Scotland's Schools 
for the Future 
project 

DUNDEE CITY 
COUNCIL 

18,900,000 - 
19,800,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Framework In Preparation n/a n/a Planned 15/02/2017 Planned 20/08/2018 

Crookfur 
Primary School 

Scotland's Schools 
for the Future 
project 

EAST 
RENFREWSHIRE 
COUNCIL 

6,800,000 - 
7,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

Advertised to 
Market 

Completed 29/07/2015 Planned 11/04/2016 Planned 14/08/2017 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

St Ronans 
Primary School 

Scotland's Schools 
for the Future 
project 

WEST 
DUNBARTONSHIR
E COUNCIL 

2,100,000 - 
2,200,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Conventional 
Capital 
Procurement 

In Construction Completed 20/04/2015 Completed 29/06/2015 Planned 17/08/2016 

Tulloch Primary 
School 

Scotland's Schools 
for the Future 
project 

PERTH AND 
KINROSS 
COUNCIL 

8,600,000 - 
9,100,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

Hub 
Pre-hub 
Development 

n/a n/a Planned 15/08/2016 Planned 08/01/2018 

3 into 1 - 
Greenmill, 
Barshare, 
Hillside part of 2-
18 Enterprise 
Campus 
(Cumnock) 

Scotland's Schools 
for the Future 
project 

EAST AYRSHIRE 
COUNCIL 

15,500,000 - 
16,300,000 

D&B school 
supported 
by revenue 
funded 
NPD/hub 
programme 
as part of a 
group 

To be 
confirmed 

In Preparation Planned 01/12/2016 Planned 01/04/2017 Planned 15/08/2019 

Ayrshire College 
Kilmarnock 
Campus  

Campus relocation. 
AYRSHIRE 
COLLEGE 

53,600,000 
 
(revenue 
funded 
element:  
48,500,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 28/03/2012 Completed 25/06/2014 Planned 01/05/2016 

City of Glasgow 
College  

To create a new 
estate for the City of 
Glasgow College; 
formed in 2010 
through the merger 
of three former  city 
centre colleges 

CITY OF 
GLASGOW 
COLLEGE 

228,600,000 
 
(revenue 
funded 
element: 
193,000,000) 

Revenue 
Funded 

NPD (Non 
Profit 
Distributing) 

In Construction Completed 02/12/2011 Completed 30/08/2013 Planned 31/08/2016 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

V&A Dundee 

Construction of new 
building on Dundee 
Waterfront. The V&A 
Dundee will be an 
international centre 
of 21st century 
design. 

DUNDEE CITY 
COUNCIL 

80,100,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Construction Completed 16/08/2013 Completed 05/03/2015 Planned 30/06/2018 

HMP Highland 

By replacing an old 
and unfit prison, 
HMP Highland will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. 

SCOTTISH PRISON 
SERVICE 

66,000,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 26/02/2016 Planned 15/01/2018 Planned 30/11/2019 

HMP Glasgow 

By replacing an old 
and unfit prison, 
HMP Glasgow will 
provide a fit-for-
purpose community 
facing prison, which 
supports the 
Government's 
objective of reducing 
the risk of prisoners 
reoffending on 
release from 
custody. SPS will 
award a contract for 
the design and 
construction of HMP 
Glasgow either on 
the site of HMP 
Barlinnie or a site to 
be acquired by SPS.   

SCOTTISH PRISON 
SERVICE 

170,000,000 
Capital 
Funded 

Conventional 
Capital 
Procurement 

In Preparation Planned 24/02/2017 Planned 06/08/2018 Planned 24/01/2022 
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Project Name Project Description 

Public Sector 

Procurement Body 

 

 

Total Capital 

Investment 

Estimates (£)

 

[Notes 3,4,5,6] 

How is 

project 

being 

Funded? 

 

[Note 7]

Procurement 

Route 

Current Project 

Status 

 

[Note 8] 

Project Advertised to 

Market   

[Note 9]  

Construction Start 

[Note 9]   

Operational/Service 

Start 

[Note 9]  

Status Date Status Date Status Date 

National Facility 
for Women 
Offenders 

A new national 
facility which forms 
part of a new 
approach to dealing 
with female 
offenders. 

SCOTTISH PRISON 
SERVICE 

45,000,000 
Capital 
Funded 

To be 
confirmed 

In Preparation Planned 26/02/2016 Planned 31/07/2017 Planned 13/01/2020 
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Notes relating to the updated IIP Project Pipeline 
 
1. The ‘IIP - Project Pipeline’ relates to those projects with a capital value of £20 million or more where the Scottish Government has a lead role in procurement or funding.  It also 
includes school projects which are being delivered through the Scotland’s Schools for the Future Programme and those health projects being taken forward through the Scotland-
wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 21 August 2015.  However if there has been a significant change in the status of a project between this date and 1 October 2015, then information relating to that 
project has been updated as is relevant.   
  
2. The following projects within the previously published pipeline in March 2015 are now operational and are subsequently no longer included:  
 
 NHS Greater Glasgow and Clyde - New South Glasgow Hospitals and Laboratory Facility Project (renamed Queen Elizabeth University Hospital and Royal Hospital for 

Children); 
 Inverness College; 
 Borders Rail; 
 Inverness Campus;  
 Ellon Academy, Aberdeenshire Council; and 
 Lairdsland Primary School, East Dunbartonshire. 
      
The following projects within the previously published pipeline in March 2015 are also no longer included: 
 
 Garscadden Primary, Glasgow City (see footnote 16); and 
 HMP Edinburgh Women's Regional Unit – the project has formally been cancelled following the Justice Secretary’s announcement on 22 June 2015, that a new small 

national prison with 80 places will now be created, alongside five smaller community-based custodial units each accommodating up to 20 women across the country (project 
was not included in last published pipeline as it was ‘on hold’, but was included within previously published pipelines). 

 
Projects included within the pipeline for the first time include: 
 
 Aberdeen Baird Family Hospital and ANCHOR Centre - NHS Grampian; 
 East Lothian Community Hospital - NHS Lothian; 
 Redesign of Services for Skye, Lochalsh & South West Ross – NHS Highland; 
 Redesign of Services for Badenoch and Strathspey – NHS Highland; 
 National Facility for Women Offenders; 
 Paradykes Primary School, Midlothian; 
 Roslin Primary School, Midlothian; 
 Broomlands Primary School, Scottish Borders; 
 Langlee Primary School, Scottish Borders; 
 Toronto Primary School, West Lothian; 
 Dunoon Primary School, Argyll and Bute; 
 3-18 Campus (inc. Tain Royal, Craighill, Knockbreck, St Duthus), Highland; 
 Millbank Primary School, Moray; 
 Seafield Primary School, Moray; 
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 Bellsbrae Primary School, Shetland Islands; 
 Sound Primary School, Shetland Islands; 
 The Waid, Fife; 
 TBC (New Secondary School), Perth and Kinross; 
 Balloch Campus (Inc. St Kessogs, Jamestown, Haldane), West Dunbartonshire; 
 Ladyton & Highdykes Primary Schools (2 into 1), West Dunbartonshire; 
 St Joseph’s College, Dumfries and Galloway; 
 Bellsbank Primary School, East Ayrshire; 
 Muirkirk Primary School, East Ayrshire; 
 St Sophia's Primary School, East Ayrshire; 
 Stoneywood Primary School, Aberdeen City; 
 Applegrove Primary School, Moray; 
 St Gerardine Primary School, Moray; 
 Joint Campus (inc. St Lukes, St Matthews, St Vincents, Longhaugh), Dundee City; 
 Crookfur Primary School, East Renfrewshire; 
 St Ronans Primary School, West Dunbartonshire; 
 Tulloch Primary School, Perth and Kinross; and 
 3 into 1 - Greenmill, Barshare, Hillside part of 2-18 Enterprise Campus (Cumnock), East Ayrshire. 
         
3. The Total Capital Investment estimates include the construction contract costs and any associated capital funded costs such as land acquisition and enabling works (e.g. 
demolition and utilities diversions).  For revenue funded projects which have associated capital funded costs, the revenue funded contract values representing the value of the 
Scottish Government funded construction activity associated with the project have also been included in brackets within the Total Capital Investment costs.  These have been 
included in order to provide transparency around delivery of the current revenue funded £3.5 billion NPD/hub investment programme.  For all projects in development through 
Scotland’s Schools for the Future programme, the Total Capital Investment relates to the estimated project cost of each school based on the metrics used for the Programme 
(these figures do not include additional related capital elements incurred by local authorities for additional works which are out with the scope of the programme). For those 
school projects which are in construction, the total actual costs are provided where finalised, (these include additional related capital elements incurred by local authorities for 
additional works which are out with the scope of the programme).          
         
4. Estimated costs for individual projects will change until the project has reached completion.  Cost estimates for individual projects may rise or fall for a number of reasons, 
including: changes to the scope of the project; incurring unanticipated or additional costs for preparatory works; costs arising from unavoidable delay to projects; and increases in 
input costs and construction prices.  
        
5. An estimate for inflation over the delivery period is included unless otherwise specified (e.g. 2013 prices).  Exceptions include those projects where it is too early to provide an 
estimate or those projects where costs are contractually fixed.  How inflation is managed will vary between contracts and will depend on how far the project has progressed in its 
delivery.     
         
6.  All figures rounded to the nearest £100,000.         
         
7. For revenue funded NPD/hub projects, links have been provided to the schedule of estimated unitary payment charges which will be paid over the lifetime of the contracts 
where projects have reached financial close and are in construction (DBFM is an acronym for Design, Build, Finance & Maintain.  D&B is an acronym for Design & Build).            
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8. Those projects which do not yet have an Outline Business Case approved (or equivalent) have been marked as ‘In Preparation’ with the exception of those projects being 
procured by way of the hub initiative.  Those projects being procured by way of the hub initiative which are not yet in construction have been marked as the following: 
 'Pre hub Development' (a new project request has not yet been received by hubco from procuring local authority); or 
 ‘In hub Development’ (a new project request has been submitted to hubco from procuring local authority and project is continuing through hub development process).   
Estimated delivery dates for these projects are provided where known.    
 
9. Project milestones relate to the principal construction contract for each of the projects included.  Contracting and procurement processes vary for those projects being 
delivered by way of Network Rail, the hub initiative or Framework Agreements. Consequently these projects have ‘n/a’ (not applicable) for ‘Project Advertised to Market’. 
Estimated delivery dates for projects are provided where known.  Timescale estimates for individual projects may be lengthened or shortened for a number of reasons, including: 
changes to the scope of the projects; unanticipated or unavoidable delays to construction; unanticipated or unavoidable delays in the procurement process; and the impact of 
considerations around affordability for the procuring authority.          
 
10. A77 Maybole Bypass - estimated costs have not been included as a Public Local Inquiry was held in May 2015 and the Reporter’s Report was submitted to the Scottish 
Ministers in July for their consideration.  A decision on the scheme is awaited.   
 
11. A737 Dalry Bypass - estimated costs have not been included as a Public Local Inquiry was held in December 2014 and the Reporter’s Report was submitted to the Scottish 
Ministers in July for their consideration.  A decision on the scheme is awaited. 
         
12. A90/A96 Haudagain Junction Improvement - estimated costs have not been included.  Draft Orders for the scheme were published in June 2015 and we are currently trying 
to resolve objections received.  A Public Local Inquiry may be required to resolve outstanding objections. 
         
13. NHS Lanarkshire Primary Care Health Centres - all three facilities are now operational and delivering services.  Work however continues to deliver a road and car parking 
infrastructure to support the facilities at East Kilbride and Wishaw. The works will not be fully complete until early 2016. 
 
14. Inverurie Health Care Hub & Foresterhill Health Centre -  in agreement with the Scottish Government, the scope of the project has been widened by the inclusion of the 
replacement of the Foresterhill Health Centre - a key enabling work for NHS Grampian's NPD "Baird Family Hospital and ANCHOR Centre" project. 
 
15. Clyde Campus (previously St Brendan's Primary and Garscadden Primary) - in line with Glasgow City Council’s wider Primary School investment programme, St Brendan's 
Primary and Garscadden Primary are being delivered as two schools within one building project building project and the Garscadden inclusion has therefore been removed from 
the pipeline.   
 
16. NPD/hub Classification - the programme timeline for this project is currently affected by the revised Eurostat regulations (ESA10). Specifically, the implications of the review 
by the Office of National Statistics of the classification of the Aberdeen Western Peripheral Route Project under ESA 10 are being considered in relation to the hub programme of 
projects. The previously reported construction start date for this project will not be achieved and the revised construction start and operational/service start dates for the project 
are noted as “To be confirmed”. 
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Annex B:  Infrastructure Investment Plan Progress Update  
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case approved stage or beyond.  It 
also includes school projects in construction with a capital value of £20 million or more which are being delivered by Scotland’s Schools for the Future 
Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 'hub' 
initiative and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information 
relates to that as of 21 August 2015.  However, if there has been a significant change in the status of any project between then and 1 October 2015, then 
information relating to that project has been updated. 
 
Transport 
 

Project 
 

Progress at February 2015 Progress at August 2015 

M8 M73 M74 
Motorway 
Improvements 
Project 

The total cost of the project is estimated to be £439 million, of 
which the NPD (Non Profit Distributing) contract value is £310 
million.  The project is in construction and progressing in 
accordance with the FBC (Full Business Case), with the road 
opening expected at end of April 2017. 
 

The total cost of the project is estimated to be £439 million, of 
which the NPD (Non Profit Distributing) contract value is £310 
million.  The project is in construction and progressing in 
accordance with the FBC (Full Business Case), with the road 
opening expected at end of April 2017. 

Forth Replacement 
Crossing 

The FBC estimated that the total cost of the project would be 
between £1.45-£1.6 billion and that it would be operational by 
the end of 2016.  The project is in construction and progressing 
on time and under budget. Further to the 2015-16 Draft Budget 
in October 2014, the cost range was revised down to £1.35-£1.4 
billion.   
 
A cumulative total of £195 million worth of savings have been 
released on the Forth Replacement Crossing project since 
construction started in June 2011.  The cumulative savings of 
£195 million are as a combined result of good project 
governance and lower than forecast indexation. 
 
At the inception of the project the price fluctuation range was 
based on a low value of 2% per annum, a median value of 5% 
per annum and a high value of 8% per annum.  Up to the end of 
January 2015 this would have produced a cumulative inflation 
from the December 2010 base date of 11.18% at the low end 
and 29.98% at the high end. The actual indices have 

The FBC estimated that the total cost of the project would be 
between £1.45 billion-£1.6 billion and that it would be operational 
by the end of 2016. The project is in construction and 
progressing on time and under budget.  
 
Further to the 2015-16 Draft Budget in October 2014, the cost 
range was revised down to £1.35-£1.4 billion due to inflation 
being lower than previously estimated, together with good 
project governance.  A cumulative total of £195 million worth of 
savings have been released on the Forth Replacement Crossing 
project since construction started in June 2011.   
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consistently remained below the low end forecast with 
cumulative actual inflation to January 2015 of 3.32%.  This has 
resulted in a high end budget reduction for inflation from £237 
million in Summer 2011 to £74 million in the current budget of 
£1.4 billion. A reduction of £163 million overall.  
 
In calculating the indexation numbers the Principal Contract is 
split into three elements – A, B and C with a different 
combination of published indices applying to each. In simple 
terms these can be categorised as follows –  
 
A – Roadworks and Preliminaries 
B – All Queensferry Crossing except steelwork and cables 
C – Steelwork and cables 
 
The cumulative inflation to end of January 2015 for each of 
these categories is 
 
A – 4.37% 
B – 3.58% 
C – 1.90% 
 
The other area of savings is due to a reduction in Risk and 
Optimism Bias. As the project has continued to progress there 
have been large value risks that have been removed from the 
Risk Register. The risks that have been removed covered areas 
linked to the foundation works such as – marine ground 
conditions, unexploded ordnance and discovery of antiquities. 
This has resulted in a £32 million reduction in the budget for Risk 
and Optimism Bias. 
 

Edinburgh Glasgow 
Improvement 
Programme EGIP 

The FBC published in January 2014 outlines that the cost of the 
first phase of the programme is £742 million and that it will be 
delivered by March 2019. The project is progressing on time and 
on budget and the main electrification of the Edinburgh-Glasgow 
route is planned to be completed by 31 December 2016. 
 

The FBC published in January 2014 outlines that the cost of the 
first phase of the programme is £742 million and that it will be 
delivered by March 2019. The project is progressing on time and 
on budget and the main electrification of the Edinburgh-Glasgow 
route is planned to be completed by 31 December 2016. 

Borders Railway The total cost of the project is estimated to be £353 million, of The total cost of the project is £353 million, of which the cost of 
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which the cost of the construction contract with Network Rail is 
£294 million. The project which is in construction, is on budget 
and remains on programme to reach completion in summer 
2015 as specified by the contract, with service commencement 
in September 2015. 
 

the construction contract with Network Rail was £294 million. 
The project is now operational following service commencement 
on 6 September 2015. 
 
The project was completed on budget and on programme. 
 

A90 Aberdeen 
Western Peripheral 
Route/Balmedie-
Tipperty 

Project has moved from OBC (Outline Business Case) to FBC.  
The total project cost remains at £745 million of which the NPD 
value is £469 million (both in 2012 prices).   
 
It is expected the project will now be fully operational by winter 
2017 rather than spring 2018 as per OBC.  The project achieved 
financial close on 12 December 2014 and is in construction and 
progressing to programme. 
 

The total cost of the project is estimated to be £745 million, of 
which the NPD (Non Profit Distributing) contract value is £469 
million (at 2012 prices). The project is in construction and 
progressing in accordance with FBC, and it is expected the 
project will be fully operational by winter 2017. 
 
 
 

A9 Kincraig to 
Dalraddy 

The construction start has been brought forward as a result of 
early conclusion of statutory processes and funding availability 
and the project is now in procurement.  The OBC sets out that 
the 7.5km stretch of dual-carriageways is estimated to cost 
between £50-£55 million and that it is anticipated to be 
operational from Summer 2017.  Construction is expected to 
commence by end of June 2015. 
 

The total cost of the project is estimated to be £45 million, of 
which the construction contract is £35 million (other costs relate 
to items such as utility diversion, scheme preparation, ground 
investigation and advance works packages). 
 
The construction contract was awarded on 30 June 2015 and 
the project is now in construction.  Works are currently on 
programme and to budget with the new road opening in summer 
2017.  A rigorous and competitive procurement process 
delivered savings of £15 million on the estimated construction 
contract value. 
 

CMAL - Two new 100 
metre ferries 

Procurement has commenced and Pre-Qualification 
Questionnaires were issued by CMAL (Caledonian Maritime 
Assets Ltd) on 15 October 2014.  Tender returns by 31 March 
2015. 
 
It is anticipated it will take the month of April as a minimum to 
arrive at a recommendation for contract award, and possibly into 
May depending on, for example, the need for clarifications or 
shipyard visits. These two vessels, through forecast demand 
analysis will be allocated to Brodick / Ardrossan and the Uig 
Triangle in the 2017/18/19 timeframe. 

Pre-Qualification Questionnaire issued by CMAL on 15 October 
2014. Tender was returned on 31 March 2015 and a Preferred 
Bidder was announced on 31 August 2015. 
 
The Contract value is £97m and it is anticipated that the contract 
will be awarded mid-September 2015. 
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Health 
 

Project 
 

Progress at February 2015 Progress at August 2015 

NHS Ayrshire & 
Arran - Building For 
Better Care 

The FBC for the project outlines that the total cost of the project 
will be £27.6 million and that it will be operational by end of 
January 2017.  
 
The project is in construction and progressing on time and on 
budget. 
 

The FBC for the project outlines that the total cost of the project 
will be £27.6 million and that it will be operational by end of 
January 2017.  
 
The project is in construction and progressing on time and on 
budget. 
 

NHS Ayrshire & 
Arran - Acute Mental 
Health & North 
Ayrshire Community 
Hospital 

The FBC for the project outlines that the total cost of the project 
will be £54.8 million (of which the NPD contract value is £46.6 
million) and that it will be operational by end of June 2016.  
 
The project is in construction and progressing on time and on 
budget. 

The FBC for the project outlines that the total cost of the project 
will be £54.8 million (of which the NPD contract value is £46.6 
million).   
 
The building is due to be handed over by ProjectCo on 18 March 
2016.  Initially the remaining 3 wards on the current site have 6 
weeks to relocate to the new building, thereafter a phased 
approach to the remaining beds that are due to be transferred 
from other Ayrshire locations (Crosshouse, Ailsa and Biggart), 
are scheduled to be complete by end of June 2016.  
 
The project is progressing on time and on budget. 
 

NHS Dumfries and 
Galloway - Acute 
Services 
Redevelopment 
Project 

The project has moved from OBC to FBC.  The overall estimated 
cost of the project is now £274.3 million (an increase of £18.3 
million than previously estimated in OBC) of which the NPD 
contract value has increased by £9.6 million to £212.6 million as 
a result of inflation movements and refinements.   
 
The non-NPD enabling costs have increased by £8.7 million 
(£2.6 million in relation to inflation, £6.3 million increase in 
estimated equipping costs and a saving of £0.2 million on other 
enabling work costs).  Financial close was reached on 11 March 
2015 and construction has now commenced.  The project is now 
expected to be operational by late 2017 rather than March 2018 
as outlined in OBC. 
 

The FBC Addendum for the project outlines that the total cost of 
the project has increased by £1.2 million from £274.3 million to 
£275.5m due to additional capital expenditure required in 
relation to a foul water issue (the NPD contract value remains at 
£212.6 million).  The FBC Addendum also states that the project 
will be operational by December 2017.   
 
The project is progressing on time. 
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NHS Orkney New 
Hospital and 
Healthcare Facilities 

The OBC sets out that the total project cost is estimated to be 
£67.5 million, of which the NPD contract is £59 million and that it 
is expected to be operational in summer 2018.  The project is in 
procurement and progressing to programme. 
 

The OBC sets out that the total project cost is estimated to be 
£67.5 million, of which the NPD contract is £59 million and that it 
is expected to be operational in summer 2018.  The project is in 
procurement and progressing to programme. 

Scottish National 
Blood Transfusion 
Service National 
Centre  

The FBC for the project has been approved and financial close 
was achieved on 8 October 2014. The total cost of the project 
will be £38.1 million, with the NPD element valued at £33.3 
million.  
 
The project is in construction and remains on programme to 
complete by the contract date of 10 November 2016 and will be 
operational by March 2017.  The project is running on time and 
on budget. 
 

The FBC for the project outlines that the total cost of the project 
will be £38.1 million (of which the NPD contract value is £33.3 
million). 
 
The project is in construction and remains on programme to 
complete by the contract date of 10 November 2016 and will be 
operational by March 2017. The project is running on time and 
on budget. 
 

NHS Lothian -  Royal 
Hospital for Sick 
Children / 
Department of 
Clinical 
Neurosciences 

The FBC for the project outlines a total cost of £227 million and 
operational date of May 2017.   
 
Costs have since risen by £3 million to £230 million, reflecting 
design changes and increases in inflation.  The NPD contract is 
now £150 million.  
 
The new facility has commenced construction and is scheduled 
to open in September 2017. 
 

The FBC for the project outlines that the total cost of the project 
will be £230 million (of which the NPD contract value is £150 
million) and that it is scheduled to open in September 2017.  
 
The project is progressing on time and on budget. 
 

NHS Lothian -  
Redevelopment of 
Royal Edinburgh 
Hospital Campus - 
Phase 1 

The FBC for the project outlines a total cost of £49 million and 
operational date of September 2016.  The project remains on 
budget.   
 
The new facility has commenced construction and is 
programmed to open in November 2016. 
 

The FBC for the project outlines a total cost of £49 million and 
operational date of September 2016.    
 
The new facility is in construction and is programmed to open in 
December 2016 (previous date of November 2016 was 
incorrect).  Since construction start the project is progressing to 
programme and budget. 
 

NHS Lanarkshire 
Primary Care Health 
Centres 

The project which is in construction is progressing to plan with 
the three Health Centres expected to be delivered to timetable 
and at a total estimated cost of £50.6 million.  
 
A phased occupancy of the centres will take place between May 

The project which is in construction is progressing to plan with 
the three Health Centres expected to be delivered to timetable 
and at a total estimated cost of £50.6 million.  
 
A phased occupancy of the centres is taking place from May 
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2015 with all centres expected to be fully operational by early 
2016. 
 

2015 with all centres expected to be fully operational by early 
2016. The Health Centre at Kilsyth opened in April 2015 and 
Hunter Health Centre in East Kilbride opened in June 2015. The 
Wishaw Health Centre was handed over to NHS Lanarkshire on 
the 7 August and phased occupancy of this facility took place 
from 17 August 2015.  
 
All three facilities are now operational and delivering services.  
Work however continues to deliver a road and car parking 
infrastructure to support the facilities at East Kilbride and 
Wishaw. These works will not be fully complete until early 2016. 
 

 
 
Schools 
 

Project 
 

Progress at February 2015 Progress at August 2015 

Ellon Academy 
(Aberdeenshire 
Council) 
 

The project which is in construction is being delivered by 
Aberdeenshire Council as part of Scotland's Schools for the 
Future programme.   
  
The Scottish Government is expected to contribute £18.8 million 
towards the £35.4 million project which is on track to be opened 
to pupils by August 2015. 
 

The project was delivered by Aberdeenshire Council as part of 
Scotland's Schools for the Future programme. The project 
opened to pupils in August 2015 and was completed on time and 
on budget.  The Scottish Government contributed £18.8 million 
towards the £35.4 million project. 

Alford Academy  
(Aberdeenshire 
Council) 
 

The project which is in construction is being delivered by 
Aberdeenshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £15 million 
towards the £26.1 million project which is on track to be opened 
to pupils by October 2015. 
 

The project which is in construction is being delivered by 
Aberdeenshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £15 million 
towards the £26.1 million project which is on track to be opened 
to pupils by October 2015. 

Brechin High School  
(Angus Council) 
 

The project which is in construction is being delivered by Angus 
Council as part of Scotland's Schools for the Future programme.  
 
The Scottish Government is expected to contribute £15.6 million 

The project which is in construction is being delivered by Angus 
Council as part of Scotland's Schools for the Future programme.   
 
The Scottish Government is expected to contribute £15.6 million 
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towards the £25.6 million project which is on track to be opened 
to pupils in March 2016. 
 

towards the £25.6 million project which is on track to be opened 
to pupils in March 2016. 
 

James Gillespie's 
High School  
(City of Edinburgh 
Council) 
 

The project which is in construction is being delivered by City of 
Edinburgh Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £20.3 million 
towards the £33.9 million project which is on track to be opened 
to pupils by August 2016.  We are reporting on August 2016 as 
full service availability; however Phase I will see a new teaching 
block finished and occupied by April 2015. 
 

The project which is in construction is being delivered by City of 
Edinburgh Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £20.3 million 
towards the £33.9 million project which is on track to be opened 
to pupils by August 2016.  We are reporting on August 2016 as 
full service availability; however Phase I saw a new teaching 
block finished and occupied in April 2015. 

Boroughmuir High 
School  
(City of Edinburgh 
Council) 
 

The project which is now in construction is being delivered by 
City of Edinburgh Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expected to contribute £17.2 million 
towards the £32 million project which is on track to be opened to 
pupils in August 2016. 
 

The project which is in construction is being delivered by City of 
Edinburgh Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expected to contribute £17.2 million 
towards the £32 million project which is now on track to be 
opened to pupils for the new term in October 2016 rather than 
August 2016.  This is due to construction taking one month 
longer than previously indicated due to longer than anticipated 
foundation works. 
 

Harris Academy 
(Dundee City 
Council) 
 

The project which is in construction is being delivered by 
Dundee City Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expected to contribute £20.3 million 
towards the £31.8 million project which is on track to be opened 
to pupils in August 2016. 
 

The project which is in construction is being delivered by 
Dundee City Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expected to contribute £20.3 million 
towards the £31.8 million project which is on track to be opened 
to pupils in August 2016. 

Levenmouth High 
School  
(Fife Council) 
 

The project which is now in construction is being delivered by 
Fife Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expected to contribute £25.9 million 
towards the £38.3 million project which is on track to be opened 

The project which is in construction is being delivered by Fife 
Council as part of Scotland's Schools for the Future programme.   
 
The Scottish Government is expected to contribute £25.9 million 
towards the £38.3 million project which is on track to be opened 
to pupils in August 2016 
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to pupils in August 2016. 
 

 
 

Wick High School 
(Highland Council) 
 

The project which is now in construction is being delivered by 
Highland Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £17.1 million 
towards the £48.5 million project which is on track to be opened 
to pupils by October 2016. 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £17.1 million 
towards the £48.5 million project which is now on track to be 
opened to pupils by September 2016 (a month earlier than 
previously reported). 
 

Inverness Royal 
Academy 
(Highland Council) 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £18.6 million 
towards the £38.3 million project which is on track to be opened 
to pupils by August 2016. 
 

The project which is in construction is being delivered by 
Highland Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £18.6 million 
towards the £38.3 million project which is on track to be opened 
to pupils by August 2016. 
 

Garnock Academy 
(North Ayrshire 
Council) 
 

The project which is now in construction is being delivered by 
North Ayrshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £18.7 million 
towards the £28.9 million project which is on track to be opened 
to pupils by January 2017. 
 

The project which is in construction is being delivered by North 
Ayrshire Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £18.7 million 
towards the £28.9 million project which is on track to be opened 
to pupils by January 2017. 
 

Clyde Valley High 
School  
(North Lanarkshire 
Council) 
 

The project which is in construction is being delivered by North 
Lanarkshire Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £13.0 million 
towards the £27.2 million project which is on track to be opened 
to pupils by January 2016. 
 

The project which is in construction is being delivered by North 
Lanarkshire Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expecting to contribute £13 million 
towards the £27.2 million project which is on track to be opened 
to pupils by January 2016. 
 
 

Greenfaulds High 
School  

The project which is now in construction is being delivered by 
North Lanarkshire Council as part of Scotland's Schools for the 

The project which is in construction is being delivered by North 
Lanarkshire Council as part of Scotland's Schools for the Future 
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(North Lanarkshire 
Council) 
 

Future programme.   
 
The Scottish Government is expecting to contribute £20.1 million 
towards the £31.8 million project which is on track to be opened 
to pupils by September 2016. 
 

programme.   
 
The Scottish Government is expecting to contribute £20.1 million 
towards the £31.8 million project which is on track to be opened 
to pupils by September 2016. 
 

Forfar Community 
Campus 
(Angus Council) 
 

n/a The project which is now in construction is being delivered by 
Angus Council as part of Scotland's Schools for the Future 
programme.   
 
The Scottish Government is expected to contribute £20.9 million 
towards the £34.7 million project which is on track to be opened 
to pupils in February 2017. 
 

Anderson High 
School 
(Shetland Islands 
Council) 
 

n/a The project which is now in construction is being delivered by 
Shetland Islands Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £35.8 million 
towards the £40.6 million project which is on track to be opened 
to pupils by August 2017. 
 

Marr College 
(South Ayrshire 
Council) 
 

n/a The project which is now in construction is being delivered by 
South Ayrshire Council as part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government is expecting to contribute £18.4 million 
towards the £28.4 million project which is on track to be opened 
to pupils by January 2018. 
 

 
 
Further Education 
 

Project 
 

Progress at February 2015 Progress at August 2015 

Ayrshire College 
Kilmarnock Campus  

The FBC for the project outlines that the total cost of the project 
will be £53.6 million of which the NPD contract value is £48.5

The FBC for the project outlines that the total cost of the project 
will be £53.6 million of which the NPD contract value is £48.5 
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 million and that it will be operational by May 2016.  
 
The project which is in construction is progressing on time and 
on budget as per FBC programme.  
 

million and that it will be operational by May 2016.   
 
The project which is in construction is progressing on time and 
on budget as per FBC programme. 
 

Inverness College  
 

The total cost of the project set out in FBC was £52 million, of 
which the NPD contract is £45 million.  
 
The project which is in construction is progressing on time and 
on budget and it is expected to be operational from the end of 
August 2015. 
 

The total cost of the project set out in FBC was £52 million, of 
which the NPD contract is £45 million.   
 
The project is now operational and the new campuses at Balloch 
and Beechwood opened to students in August 2015 consistent 
with the programme. 
 

City of Glasgow 
College  
 

The FBC for the project outlines that the total cost of the project 
will be £228.6 million, of which the NPD contract is £193 million 
and that it will be fully operational by end of August 2016.  The 
project which is in construction is progressing on time and on 
budget. 
 
Note that the £228.5 million figure included in previous update 
was a typographical error and £228.6m should have been 
included instead. 
 

The FBC for the project outlines that the total cost of the project 
will be £228.6m, of which the NPD contract is £193 million and 
that it will be fully operational by end of August 2016.  The 
project which is in construction is progressing on time and on 
budget.   
 
As of August 2015 the Riverside Campus is operational.  The 
remaining City Campus is due to open August 2016 consistent 
with Programme. 
 

 
 
Culture and Heritage 
 

Project 
 

Progress at February 2015 Progress at August 2015 

V&A Dundee 
 

Project has moved from OBC to FBC.  As a result of a tendering 
exercise and negotiations on a fixed price contract with the 
preferred contractor, the estimated cost of the project has 
increased from £49 million at OBC, to £80.1 million.   
 
The Scottish Government announced a further £10 million of 
capital funding on 19 January 2015, the Heritage Lottery Fund 
announced £4.5 million on 27 January, and £6.5 million of 
additional Council capital funding has been committed.   The 
Scottish Government has also agreed to prioritise joint working 

On-site construction activity commenced March 2015, aiming for 
completion by end of 2017 and opening to public June 2018.   
Since construction start, the project is progressing on time and 
on budget.  
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with the Council on the development of a Growth Accelerator 
Model (GAM) proposal for the Dundee Waterfront, allowing the 
investment into the V&A project of a proportion of future income 
from increased economic activity on the waterfront project.   
 
The project commenced construction 5 March 2015, aiming for 
completion by end of 2017 and opening to public June 2018 as 
per FBC programme. 
 
In its meeting on 26 January 2015, Dundee City Council’s Policy 
& Resources Committee instructed the Chief Executive to 
commission a thorough and rigorous review of the background 
by an independent expert in procurement on behalf of the 
Council so that lessons may be learned for future projects.  
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SUMMARY OF CHANGES NOTE: 
 
This note summarises key points and changes within Annex B since the previous Scottish Government progress update provided in April 2015. 
 
Projects included within Annex B for first time 
 
Forfar Community Campus (Angus Council) 
Project forms part of Scotland's Schools for the Future programme and commenced construction in June 2015. 
 
Anderson High School (Shetland Islands Council) 
Project forms part of Scotland's Schools for the Future programme and commenced construction in August 2015. 
 
Marr College (South Ayrshire Council) 
Project forms part of Scotland's Schools for the Future programme and commenced construction in June 2015. 
 
Projects no longer included within Annex B  
 
The following projects were reported as being completed or operational in the last Progress Update in April 2015 and are therefore no longer included: 
 
 Ullapool - Stornoway Ferry;   
 NHS Greater Glasgow and Clyde - New South Glasgow Hospitals and Laboratory Facility Project (renamed Queen Elizabeth University Hospital 

and Royal Hospital for Children); and 
 Inverness Campus. 
 
The following project has been cancelled and is therefore no longer included: 
 
HMP Edinburgh - Women's Regional Unit 
Project has formally been cancelled following the Justice Secretary’s announcement on 22 June 2015, that a new small national prison with 80 places will now be 
created, alongside five smaller community-based custodial units each accommodating up to 20 women across the country.  The proposals will deliver 180 high 
quality gender specific places for women, in addition to the 50 Scotland already has at the recently opened HMP Grampian. 
 
The new build national facility will be based on the current site at Cornton Vale and will house the most serious offenders who still present a risk to others, as well 
as themselves.  The smaller community-based custodial units will provide accommodation as women serve out their sentence, with access to intensive support 
to help overcome issues such as alcohol, drugs, mental health and domestic abuse trauma which evidence shows can often be a driver of offending behaviour. 
The units will be located in areas close to the communities of female offenders so that family contact can be maintained.  Details relating to the National Facility 
for Women Offenders which forms part of a new approach to dealing with female offenders is published in the IIP Project Pipeline.  Details relating to the 
progress of the new national prison once an Outline Business Case has been approved will be provided at Annex B when the project is further developed.   
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Notable events relating to projects within Annex B since last update in April 2015  
 
NHS Greater Glasgow and Clyde - New South Glasgow Hospitals and Laboratory Facility Project (renamed Queen Elizabeth University Hospital and 
Royal Hospital for Children) 
A phased migration of services to the new campus which is one of the largest hospital complexes in Europe commenced at the end of April 2015 and concluded 
on 14 June 2015. 
 
Borders Railway 
Passenger services commenced on the Borders Railway on 6 September 2015.  This project was the longest new domestic railway line to be constructed in 
Britain in more than a century and re-established passenger railway services for the first time since 1969, from Edinburgh through Midlothian to Tweedbank in the 
Scottish Borders.  The railway will be a real catalyst for growth in the Borders and Midlothian and will open up new opportunities for work, leisure, study and 
investment and business for these areas which will, in turn, benefit the wider Scottish economy. 
 
Inverness College 
College opened to staff at its new home at Inverness Campus on 11 August 2015.  The flagship building project which forms part of the SG’s £3.5bn NPD/hub 
investment programme opened its doors to students on 17 August 2015. 
 
Inverness Campus. 
Site was officially opened to the public on 15 May 2015.  The new world class facility has the potential to support up to 1,300 jobs on site and create 940 new 
jobs across the Highlands and Islands over the next five years.  It will bring business, research and educational organisations together on the 215-acre site to 
support collaboration, knowledge transfer and build on the progress the area has already made in securing highly skilled jobs in recent years.   
 
Forth Replacement Crossing 
Deck lifting began in earnest in September 2015 on the Queensferry Crossing with the complex process of lifting the first 800 tonne sections of deck into place.  
This will see the filling of the gaps between bridge’s towers and signals the start of some spectacular engineering work.  In August 2015 workforce numbers 
peaked at over 1,200 across the site with around 75% of those employed having a home address in Scotland.  
 
A9 Kincraig to Dalraddy 
Construction contract awarded in June 2015 and work has commenced on widening the five-mile long section between Kincraig and Dalraddy to full dual 
carriageway.  This is the first phase in the Scottish Government’s £3 billion A9 Dualling Perth to Inverness Programme which is the largest transport project in 
Scotland’s history. 
 
Ellon Academy, Aberdeenshire  
The new school which forms part of Scotland’s Schools for the Future programme, opened to pupils in August 2015.  The new school facilities include a 1,200-
capacity school, swimming pool, community, learning and development facilities as well as an outreach training facility for North East Scotland College. 
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Anderson High School, Shetland Islands  
Financial close was reached at end of July 2015 on the revenue funded Design, Build, Finance and Maintain contract for the new High School and construction 
has commenced.  The new four-storey school which will accommodate up to 1,180 pupils, forms part of the Scotland’s Schools for the Future programme and is 
being supported by the SG’s £3.5bn NPD/hub investment programme.   
 
Forfar Community Campus, Angus 
Financial close was reached in June 2015 on the revenue funded Design, Build, Finance and Maintain contract for the campus and construction has 
commenced.  The school forms part of the Scotland’s Schools for the Future programme and is being supported by the SG’s £3.5bn NPD/hub investment 
programme.  The new secondary school will serve approximately 1270 pupils incorporating substantial community sports facilities comprising swimming pool, 
sports hall, dance studio, all weather pitches and grass pitches. 
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Annex C:  Updates to Parliament provided by Deputy First Minister 
 
31 July 2015 
 

I advised Parliament in February that recent updates to relevant Eurostat technical 
guidance on Statistical Accounts (the European System of Accounts – ESA 10), 
which came into effect in September 2014, could have implications for the non-profit 
distributing (NPD) and hub investment programmes.  
 
In December 2014 the UK Office for National Statistics (ONS) decided to review the 
classification of the Aberdeen Western Peripheral Route (AWPR) project. ONS has 
now reported and I am in a position to update Parliament.  
 
ONS has advised that, in light of the new guidance, the AWPR will be classified to 
the public sector. This is based on their interpretation of the degree of public sector 
control over the special purpose vehicle established to deliver the project and the 
balance of risk and reward between the public and private sector partners that 
effectively caps the profits that can be achieved by the private sector.  
I have instructed the Scottish Futures Trust to engage with the ONS and other 
parties to clarify the basis of this interpretation and the potential implications for the 
future contractual arrangements for the AWPR, with a view to securing private sector 
classification.  
 
The ONS’ conclusions will have no effect on the timetable or cost of the AWPR 
project. ONS has also confirmed that it will review two other NPD projects signed 
since September 2014 – the Dumfries and Galloway Royal Infirmary and the 
Edinburgh Royal Hospital for Sick Children – with a view to providing a classification 
opinion on these projects later in the year. Scottish Government and the Scottish 
Futures Trust will consider the implications of the AWPR opinion for these projects.  
 
The ONS review will not affect the delivery timetable or cost for either of these 
signed projects. In light of today’s opinion on an NPD project I am considering 
whether further changes are required to the hub model. There is likely to be some 
further impact on the delivery timetable for hub projects that are in the current 
pipeline. The Scottish Futures Trust will engage closely with project partners to 
discuss the implications for them.  
 
As the ONS review has opined that the AWPR will be classified to the public sector, 
Scottish Government officials are engaging with HM Treasury officials to address the 
timing and nature of budget treatment. Parliament will recall that I indicated in my 
earlier statement in February 2015 that I had secured an additional £300 million in 
budget cover from HM Treasury to deal with potential consequences that may arise 
from this ruling.  
 
I will report further to Parliament early in the next term. I can assure Parliament that I 
am taking all appropriate action to protect vital capital investment in Scotland and to 
manage the implications of the latest guidance on classification on the NPD 
programme and the Scottish Budget. 
 
SCOTTISH GOVERNMENT 
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9 September 2015 
 
I provided updates to Parliament on 2 February and 31 July regarding the ONS 
review of the Aberdeen Western Peripheral Route (AWPR). 
 
The ONS concluded that the AWPR should be classified to the public sector under 
the new Eurostat rules and guidance which took effect in September last year. I 
instructed the Scottish Futures Trust (SFT) to engage with the ONS to clarify the 
interpretation of the rules that underpinned their decision and consider the scope for 
making contractual changes to the project which could secure the ONS’ agreement 
that reclassification to the private sector would be appropriate.  
 
I am grateful to the ONS for prioritising this work. They have now advised that, as a 
result of the SFT’s further engagement on the substance of their July decision, there 
are a number of points that they wish to refer to Eurostat for further consideration. 
This reflects the complexity of the issues with which we are dealing. 
 
It will not therefore be possible for the SFT to submit proposals for revisions to the 
AWPR contract until Eurostat have had the opportunity to respond to the points of 
clarification that are being raised with them, which is likely to take several weeks.  
 
I have previously advised Parliament that, while the ONS was undertaking its review, 
there would be some delays in reaching financial close on a number of projects 
within the Hub programme, because of the need to reflect on the ONS’ findings.  
 
In April, I authorised the SFT to take forward initial changes to the hub model aimed 
at reinforcing a private sector classification, while recognising that further changes 
might be needed after the ONS had reported. This work is proceeding well. 
 
SFT have submitted proposals to the ONS and it is likely that they will be in a 
position to respond by late October or November.  
 
I have given careful consideration to whether, in the interim, Hub projects that are 
currently in the pipeline should be advised that they can reach financial close in 
advance of the ONS responding. In doing so, I recognise and share the concerns of 
project partners and other stakeholders.  
 
The Government remains committed to the Hub programme. However, I must also 
take into account the risks that could arise as a result of taking projects to financial 
close in advance of the ONS reaching a conclusion. As a result, I do not expect it to 
be possible for these projects to reach financial close over the coming weeks. SFT 
will engage closely with project partners to consider the implications for them and I 
will of course keep the position under close review.  
 
SCOTTISH GOVERNMENT 
 
 
 


