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Public Audit Committee 
 

3rd Report, 2014 (Session 4) 
 

Report on Police reform 
 
The Committee reports1 to the Parliament as follows— 
 

INTRODUCTION 

1. The move to a single police service in Scotland has been the most significant 
change to policing since 1967. More than 24,000 police and staff, and at least, 
1,000 properties were transferred to two new bodies, the Scottish Police Authority 
(SPA) and Police Scotland on 1 April 2013. These two new bodies were 
established within 18 months of the proposal being announced by the Scottish 
Government.2 

2. The Scottish Police Authority is responsible for maintaining the police 
service, promoting policing principles, continuous improvement of policing and 
holding the Chief Constable to account. Police Scotland, directed and controlled 
by the Chief Constable, is responsible for providing policing services to help 
improve the safety and wellbeing of people, places and communities in Scotland.  

3. This report sets out the Committee's views on the efficiency and 
effectiveness of the planning and early implementation of these new 
arrangements. It follows on from the Auditor General for Scotland's (AGS) reports 
entitled Learning the lessons of public body mergers: Review of recent mergers3 

                                            
1
 Hugh Henry MSP proposed that the draft of the report considered and decided upon at the 

meeting on 7 May be agreed by the Committee. The proposal was agreed to by division: For 5: 
(Colin Beattie, Willie Coffey, Bob Doris, Colin Keir, James Dornan) Against 4: (Hugh Henry, Ken 
Macintosh, Mary Scanlon, Tavish Scott), Abstentions 0. A minority/dissenting statement by Hugh 
Henry MSP, Mary Scanlon MSP, Ken Macintosh MSP, and Tavish Scott MSP is set out in Annexe 
B to this report. 
2
 Audit Scotland (2013) Police reform: Progress update 2013, paragraph 20 and key messages. 

Available at: http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf  
3
 Audit Scotland (2012) Learning the lessons of public body mergers: Review of recent mergers. 

Available at: http://www.audit-
scotland.gov.uk/docs/central/2012/nr_120614_public_body_mergers.pdf. This report is hereafter 
referred to as the "mergers report". 

http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.audit-scotland.gov.uk/docs/central/2012/nr_120614_public_body_mergers.pdf
http://www.audit-scotland.gov.uk/docs/central/2012/nr_120614_public_body_mergers.pdf
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(published in June 2012) and Police reform: Progress update 20134 (published in 
November 2013). 

4. The Committee recognises the hard work of everyone involved in the 
transition to the SPA and Police Scotland in ensuring the continued delivery of 
front line services during this time of considerable change.  

5. The Committee would like to thank all those who provided evidence to the 
Committee (details of whom can be found in Annexe A). 

BACKGROUND 

6. In its mergers report the AGS identified a number of key recommendations 
for future mergers including that the Scottish Government should: 

 develop robust cost and savings estimates for future mergers and, with 
merging bodies, regularly review and revise those as necessary as the 
merger proceeds; 

 develop performance reporting systems and key performance indicators 
that measure the benefits expected from the merger body and aim to 
publically report performance information no more than two years after the 
start date of the new body;  

 schedule a post implementation review within six months of the start date of 
the new body to identify lessons learned, monitor progress in meeting the 
strategic aims and objectives, and assess if the merger is on course to 
deliver the long term benefits. The results of the review should be shared 
with the Scottish Government to support wider learning and sharing of 
lessons. 

7. One such future merger was that of police services proposed by the Scottish 
Government in the Police and Fire Reform (Scotland) Act 20125  (the "Police 
Reform Act").  

8. The Police Reform Act6, as well as creating a single fire service, created a 
new structure for providing police services. This new structure brought together 
eight police forces, the Scottish Police Services Authority (SPSA) and the Scottish 
Crime and Drug Enforcement Agency into two new national bodies – the SPA and 
Police Scotland.7  

                                            
4
 Police reform: Progress update 2013. This report is hereafter referred to as the "Police reform 

report". 
5
 The Police and Fire Reform (Scotland) Bill was introduced into the Scottish Parliament on 16 

January 2012 and received Royal Assent on 7 August 2012. 
6
 This report focuses on police reform, and more specifically the police service merger. The Police 

Reform Act created a single police service and a single fire and rescue service, providing both 
services with a new purpose, a statutory framework for delivery and appropriate oversight and 
scrutiny arrangements. The Act also provided a statutory footing for independent custody visiting. It 
abolished the unitary police and fire authorities and joint police and joint fire boards by bringing 
together a number of local authorities to form joint boards. 
7
 Police reform: Progress update 2013, paragraph 1. 

http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/Bills/45701.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/Bills/45701.aspx
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
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9. In addition to creating the SPA and Police Scotland, the Act implemented 
wider reforms including the creation of the independent Police Investigations and 
Review Commissioner and gave new roles to the AGS and HM Inspectorate of 
Constabulary for Scotland (HMICS).8  

10. In taking evidence on the mergers report in September 2012, the Committee 
explored with the Scottish Government how the lessons from the mergers report 
had informed the planning for and implementation of the police service merger. 

11. The Scottish Government explained that by 1 April 2013, a framework would 
be in place which would— 

"reflect the up-to-date guidance from the Scottish Government on how to 
track benefits, measure costs and savings and respond to the 
recommendations in the Audit Scotland report, as our general approach to 
measuring performance in public bodies emerges."9  

12. It was then confirmed that police service merger had already taken account 
of this guidance.10 

13. The Scottish Government also confirmed that benefit realisation plans would 
provide more detail on a range of issues including how the Scottish Government 
will know whether the aims of the police merger are being met and what those 
actions will cost. The overarching performance reporting framework which was in 
place before the police mergers took place was also to be refreshed and updated 
and should be in place by 1 April 2013.11 

14. The AGS in the Police reform report comments that as of March 2013, the 
proposed benefits realisation plan, whilst acknowledged by gateways reviews as 
being of a high standard, has yet to be finalised.  

15. In this report the Committee explores the extent to which key 
recommendations identified in the mergers report (repeated at paragraph 6) have 
been acted upon in the creation of a single police service. 

COSTS AND SAVINGS 

16. The AGS highlighted that a key recommendation from the mergers report 
was— 

"on the need for good information about the costs and savings that are 
expected from the mergers and on those costs and savings being reviewed 
regularly as the reform progresses."12 

                                            
8
 Police reform: Progress update 2013, paragraph 10. 

9
 Public Audit Committee, Official Report, 26 September 2012, Col 806. 

10
 Public Audit Committee, Official Report, 26 September 2012, Col 812. 

11
 Public Audit Committee, Official Report, 26 September 2012, Col 807. 

12
 Public Audit Committee, Official Report, 20 November 2013, Col 1750. 

http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7649&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7649&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7649&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
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17. This information is important because it allows public bodies to monitor, 
control and be accountable for the costs of the merger, to budget and plan future 
service delivery and identify opportunities to make cost reductions.13 

Outline business case 

18. The Committee heard from the AGS that the outline business case for police 
reform, published in September 2011 by the Scottish Government, included 
estimated costs and savings arising from three different options for police reform, 
including the option of creating a single police service. These costs and savings 
were informed by the sustainable policing team (led by senior police officers) who 
developed a target operating model based on the optimal idea of policing in the 
future. That team then produced high level figures for savings that could be 
made.14  

19. Audit Scotland explained that these figures were then used to inform the 
Financial Memorandum (FM) which accompanied the Police Reform Bill. The 
FM— 

―splits out the costs and savings associated with reform into costs and 
savings associated with the restructure into a single police structure, and 
costs and savings with wider police reforms regardless of the structure.‖15 

20. The FM estimated the total cost of implementing police reform (including the 
police service merger) would be £137 million by 2016/17 which would deliver 
savings by 2026 of £1.1 billion. It was expected that the majority of the costs would 
fall within 2013/14 and 2014/15 with the majority of the savings being delivered in 
the first few years and recurring thereafter. 

21. The Scottish Government Bill team explained to the Finance Committee in 
February 2012 that— 

"The projected savings for police were benchmarked against efficiencies that 
have been delivered by police forces in England and Wales and the 
projections were quality assured by KPMG and Deloitte.‖   

22. The Bill team also commented that— 

"For us, the outline business case was sufficient to justify introducing the Bill. 
The next stage of the process is being led by the two services [police and fire 
services]. That is when we expect the outline business case to be turned into a 
full business case."16  

23. In February 2012, the Scottish Government confirmed that the journey from 
outline business case to full business case (FBC) was underway.17 

                                            
13

 Learning the lessons of public body mergers: Review of recent mergers, paragraph 47. 
14

 Public Audit Committee, Official Report, 20 November 2013, Col 1759. 
15

 Public Audit Committee, Official Report, 20 November 2013, Col 1761. 
16

 Finance Committee, Report on the Financial Memorandum of the Police and Fire Reform 
(Scotland) Bill, 20 March 2012, paragraph 61 - 62. 
17

 Finance Committee, Official Report, 22 February 2012, Col 715. 

http://www.audit-scotland.gov.uk/docs/central/2012/nr_120614_public_body_mergers.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7420&mode=pdf
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24. At that time the Finance Committee welcomed these assurances that the 
FBC was being worked on as it should provide greater accuracy of the costs and 
savings resulting from police reform (including the police service merger). The 
Finance Committee also observed that until the FBC was developed it would be 
difficult to assert that the savings could be achieved within the timescale set out in 
the FM.18 

25. However, the AGS reported in November 2013 that— 

"The development of a full business case, based on the creation of a single 
police service, was not carried out and the police did not develop alternative 
costs and savings estimates."19 

26. In December 2013 the Scottish Government explained that the outline 
business case was comprehensive and was based on a significant amount of 
research, on the police objective analysis cost allocation modelling that was 
undertaken and on a range of consultant, internal and external advice.20 According 
to the Scottish Government this was robust and sufficient for the purposes of the 
FM for the Police Reform Bill. The Scottish Government commented— 

"The intention was always to have an outline business case and to have a full 
business case and it was always going to be a requirement that the full 
business case would need to be fulfilled by the leadership of the organisation 
[the SPA]."21 

27. The Scottish Government also confirmed that— 

"There is a need for a full business case, which is what the Police Authority is 
working on now with support from us, from Police Scotland and from 
others."22 

Pressures 
28. The Committee heard of the impact of time pressures on providing a full 
business case. The Act received Royal Assent in August 2012, the appointment of 
the Chair of the SPA and the Chief Constable then took place (on 31 August and 1 
October 2012 respectively). The SPA and Police Scotland then required to be 
operational by 1 April 2013.  

29. As explained by the Scottish Government the focus was on restructuring to 
deliver Police Scotland and the SPA in time to effectively support the 
Commonwealth Games, maintain police performance and to achieve the savings 
that were made in the first financial year, and in doing so, deliver a balanced 
budget.23  

                                            
18

 Finance Committee, Report on the Financial Memorandum of the Police and Fire Reform 
(Scotland) Bill, 20 March 2012, paragraphs 66 and 78. 
19

 Police reform: Progress update 2013, paragraph 69. 
20

 Public Audit Committee, Official Report, 18 December 2013, Col 1929. 
21

 Public Audit Committee, Official Report, 18 December 2013, Col 1944. 
22

 Public Audit Committee, Official Report, 18 December 2013, Col 1926. 
23

 Public Audit Committee, Official Report, 18 December 2013, Col 1931. 

http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
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30. The Chief Constable commented that— 

"The view was taken that time would have been too compressed to convert 
the outline business case into a full business case and then to move towards 
agreeing a financial strategy."24     

31. This view was reiterated by other witnesses such as Her Majesty's Inspector 
of Constabulary for Scotland (HMICS) who commented that— 

"Whether we took the time to create a full business case was less important 
in my view, because my focus was the operational delivery around getting 
the finance, estates, ICT and people development strategies right and then 
the delivery strategy underpinned by the finance available."25 

32. The AGS also stated that— 

―Given the stage of reform, it is my view that the financial strategy is the more 
important document for SPA and Police Scotland to now focus their time, 
effort and resources into developing.‖26 

33. The Scottish Government identified the consequences of delaying 
parliamentary consideration of the Police Reform Act whilst a full business case 
was completed as: 

 the savings likely to be achieved in 2013/14 of £64 million would not have 
been realised; and 

 it would not have been possible to take the necessary decisions around how 
to deliver savings until the SPA and Police Scotland were established.27 

Definitions 
34. The SPA clarified that— 

"The term "financial strategy" has been taken out of context a little bit. What 
we are looking for is a corporate strategy, which will be an agreement 
between the SPA and Police Scotland on how we will move forward. That will 
involve an ICT strategy, a property strategy, a fleet strategy and an HR 
strategy,..all of those things end up with a bottom line, which will be the 
financial strategy... which should be available before the beginning of the 
next financial year [April 2014]."28 

35. In written evidence to the Committee the Scottish Government identified that 
the relevant documentation will be a Police Scotland Organisational Corporate 
Strategy and underpinning Finance Strategic Delivery Plan. The Finance Strategic 
Delivery Plan will reflect the costs and savings arising from a range of strategic 
and operational decisions that are being made under the new single structure. 

                                            
24

 Public Audit Committee, Official Report, 20 November 2013, Col 1779. 
25

 Public Audit Committee, Official Report, 20 November 2013, Col 1779. 
26

 Auditor General for Scotland, written submission, 31 January 2014 
27

 Public Audit Committee, Official Report, 18 December 2013, Col 1931. 
28

 Public Audit Committee, Official Report, 20 November 2013, Col 1786. 

http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/S4_PublicAuditCommittee/Audit_Scotland_written_submission_Police.pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf


Public Audit Committee, 3rd Report, 2014 (Session 4) 

 7 

36. The Scottish Government suggested that— 

"given this context, the term "full business case" is essentially 
interchangeable with the term "financial strategy". Whichever term is used, 
what is required is a plan setting out how savings will be delivered on a 
sustainable basis."29 

37. The AGS explained that the purpose of a full business case according to HM 
Treasury, is to revisit the outline business case in advance of an investment 
decision and set out the recommendation for the option which optimises value for 
money.  An FBC should include (amongst other things) detailed arrangements for 
the successful implementation of the project or programme including updated 
economic and financial appraisals.  

38. The AGS indicated that- 

―by way of comparison the purpose of a financial strategy is to demonstrate 
how an organisation intends to use its financial resources to meet strategic 
objectives and ensure long term financial sustainability.‖30 

39. Given these definitions, the Committee is clear that a full business case 
does not serve the same purpose as a financial strategy. Neither is the 
Committee clear why the terms have been considered "interchangeable" and 
therefore the Committee would welcome clarification from the Scottish 
Government on the use of these two terms.  

40. The Committee notes the evidence from Police Scotland and HMICS, 
which concurs with the AGS, that a decision was taken to focus on 
providing a financial strategy rather than a full business case. The 
Committee considers that by not developing a full business case neither the 
Scottish Government, Police Scotland nor the SPA were able to  
comprehensively test the accuracy31 of the projected costs and savings in 
the outline business case following parliamentary agreement to the Bill. 

41. Whilst the Committee acknowledges the explanations given as to why 
the full business case has not been produced, it notes that a commitment 
was given to the Finance Committee that the full business case was 
expected and that work on it was underway.32 The Committee would 
therefore request an explanation from the Scottish Government as to why 
these assurances were given to the Finance Committee when this turned out 
not to be the case. 

42. The full business case was particularly significant given that from 1 
April 2013 onwards funding for policing was allocated to the SPA by the 

                                            
29

 Scottish Government, written submission, 8 January 2014. 
30

 Auditor General for Scotland, written submission, 31 January 2014. 
31

 Police reform: Progress update 2013, paragraph 69 and Finance Committee Report on the 
Financial Memorandum of the Police and Fire Reform (Scotland) Bill, published 20 March 2012. 
32

 Finance Committee Report on the Financial Memorandum of the Police and Fire Reform 
(Scotland) Bill, published 20 March 2012, paragraph 66. 

http://www.scottish.parliament.uk/S4_PublicAuditCommittee/Scottish_Government_written_submission_8jan.pdf
http://www.scottish.parliament.uk/S4_PublicAuditCommittee/Audit_Scotland_written_submission_Police.pdf
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf
http://www.scottish.parliament.uk/S4_FinanceCommittee/Reports/fir12-PoliceandFireReformBill.pdf


Public Audit Committee, 3rd Report, 2014 (Session 4) 

 8 

Scottish Government on the assumption that all the proposed savings would 
be delivered. 

43. The Committee accepts, by a majority, the reasons given for not 
producing a full business case in the timescales set for the merger.33  

Finance strategic delivery plan34  

44. The AGS explained that — 

"by developing a financial strategy that is underpinned by workforce plans, 
estate plans and so on, people can start to balance the options for different 
ways of providing the service and consider potential cost and benefits and 
different scenarios for the savings that will come through.35 

45. In that regard, the financial strategy helps to ensure that "the savings that are 
made are the right ones and that they will deliver sustainable policing for the long 
term, rather than their being easy savings in the short term."36 

46. The AGS however reported that the SPA and Police Scotland had not yet 
agreed a financial strategy (as at November 2013) to demonstrate how savings 
will be achieved after 2013/14. The AGS indicated a number of issues may have 
contributed to this including a lack of good baseline data37 and limited progress in 
understanding the costs of policing. These issues then contributed to the 
difficulties in preparing detailed options to help develop a financial strategy.38 The 
SPA also highlighted the lack of good and reliable data as providing it with a 
challenge from the start.39 

47. The importance of collecting good baseline data was a key recommendation 
in the AGS mergers report and Audit Scotland's Best value in police authorities 
and police forces in Scotland: Overview report40 in relation to the costs of police 
activity. 

48.  Following the passing of the Police Reform Act, in July 2012 the Scottish 
Government requested a draft financial strategy from the police-led reform team to 
provide assurance that the SPA and Police Scotland could achieve the savings 
targets. However, as described by Her Majesty‘s Inspector of Constabulary for 
Scotland George Graham  (who was a chief constable involved in the reform 
process at that time), the police-led reform team— 

                                            
33

 This sentence was agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, Colin 
Keir, David Torrance) Against 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, Tavish Scott), 
Abstentions 0. 
34

 Hereafter the Finance Strategic Delivery Plan is referred to as the "Financial Strategy". 
35

 Public Audit Committee, Official Report, 20 November 2013, Col 1758. 
36

 Public Audit Committee, Official Report, 20 November 2013, Col 1770. 
37

 Public Audit Committee, Official Report, 20 November 2013, Col 1762. 
38

 Police reform: Progress update 2013, paragraphs 70-71. 
39

 The Scottish Police Authority, written evidence, November 2013. 
40

 Audit Scotland (2012), Best value in police authorities and police forces in Scotland: Overview 
report, Available at: http://www.audit-
scotland.gov.uk/docs/best_value/2012/bv_121120_police_overview.pdf 

http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
http://www.scottish.parliament.uk/S4_PublicAuditCommittee/SPA.pdf
http://www.audit-scotland.gov.uk/docs/best_value/2012/bv_121120_police_overview.pdf
http://www.audit-scotland.gov.uk/docs/best_value/2012/bv_121120_police_overview.pdf
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"were quite uncomfortable with committing a future police authority and a 
future chief constable to some of the decisions. For that reason we were 
reluctant to sign off....on some of the financial assumptions that were being 
made."41  

49. The police-led reform team then provided high-level savings information to 
the Scottish Government in November 2012, following the Chief Constable's 
appointment.  The Scottish Government confirmed that on the basis of this 
information— 

"we got the reassurance that we needed at the time that the savings were 
credible and realistic."42 

50. This information did not however include details of how Police Scotland 
would achieve the savings or any assumptions used43 as there was difficulty in 
getting good baseline data on policing costs.44 

51. The AGS noted that the police-led reform team had a lot of operational 
information from individual forces before reform but they did not have sufficient 
data on non-operational areas such as finance, assets, the workforce and 
contracts. This made it difficult for the SPA to make informed decisions on the 
different options for delivering police services.45  

52. The Scottish Government acknowledged that as there were eight different 
forces and 10 different policing organisations operating in Scotland the creation of 
baseline information was challenging. However the Scottish Government 
commented that— 

"One of the areas in which we have invested in reform is in the creation of a 
single finance ledger and the harmonisation of payroll and HR information, 
which will assist with the benchmarking and baselining of information.46 

53. In addition, further data on baseline costs was produced by the President of 
the Association of Chief Police Officers in Scotland in September 2012 which 
helped with the development of the savings plan for the first year of operation of 
the SPA and Police Scotland in 2013/14. 

54. The Chief Constable explained, in November 2013, that— 

"we are working on the financial strategy now and I expect that we will have it 
in the next couple of months, certainly before 1 April 2014."47 

55. The SPA added that, in relation to the production of the Financial Strategy, 
whilst Police Scotland is doing all the work with input from SPA, it will be jointly 
owned and agreed by SPA and Police Scotland. The SPA explained that the 

                                            
41

 Public Audit Committee, Official Report, 20 November 2013, Col 1783. 
42

 Public Audit Committee, Official Report, 18 December 2013, Col 1948. 
43

 Police reform: Progress update 2013, paragraph 72. 
44

 Public Audit Committee, Official Report, 20 November 2013, Col 1765.  
45

 Police reform: Progress update 2013, paragraph 36. 
46

 Public Audit Committee, Official Report, 18 December 2013, Col 1938. 
47

 Public Audit Committee, Official Report, 20 November 2013, Col 1786. 

http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.audit-scotland.gov.uk/docs/central/2013/nr_131114_police_reform.pdf
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single ledger48 is critically important in understanding where spend is being 
incurred and that whilst work on this was underway, it does not exist yet except in 
embryonic form. 49   

56. In February 2013, the SPA commissioned a report from PwC to review 
baseline costs for policing.  PwC found that the level and frequency of detailed 
analysis of budgeting and reporting varied considerably in the legacy 
organisations, which could undermine baseline information assumptions. The 
Accounts Commission‘s report Best value in police authorities and police forces in 
Scotland also found that there was no consistent picture across Scotland regards 
costs.50  

57. The Committee is concerned that lack of data on baseline costs and 
non-operational data hampered the production of a financial strategy. This 
was despite this issue being identified as a concern in previous AGS 
reports51 and despite the Scottish Government's assurances to the 
Committee that it had taken cognisance of the recommendations in the 
mergers report.52 

58. The Committee therefore recommends that the Scottish Government 
reviews its framework for future mergers and strengthens the guidance it 
provides on the importance of identifying the availability of robust baseline 
information prior to any merger taking place, particularly where there are 
tight timescales for a merger. This will also then allow for the early 
identification of any gaps in baseline information which can then be 
addressed early in the merger process.  

59. The Committee would welcome confirmation from the SPA of when the 
identification of baseline data for non-operational areas such as finance, HR 
and procurement will be complete. 

60. The Committee has been advised that the Scottish Police Authority 
Board agreed its corporate strategy for 2014/15 and 2015/16 at its meeting 
on 26 March 2014. This draft strategy includes strategies for people, 
technology, organisational support and finances.53 

Role and responsibilities 

61. There were differing interpretations of what maintaining the police service 
meant in practice.54 Maintaining the police service is a key role for the SPA and in 
December 2012 it decided that it would directly deliver all the main support 
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functions for Police Scotland such as HR, finance and ICT. This 'business 
partnering' approach was not identified as an option in the outline business case.55 

62. However, the Scottish Government and HMICS became increasingly 
concerned that the SPA focus on delivering these support functions was 
distracting it from its important strategic and governance role. In June 2013, the 
Scottish Government therefore requested that the SPA board reconsider its 
decision to deliver services directly and instead focus on strategy, policy, scrutiny 
and engagement. The SPA Board agreed this change of direction in June 2013 
with responsibility for all support functions to be transferred to Police Scotland.56 

63. The Committee also heard that there had been tensions between the 
leadership of the SPA Board, SPA senior management, the Scottish Government 
and Police Scotland.57 The Chief Constable explained that the crux of these 
tensions was the differing interpretations of 'maintaining the police service' but that 
the relationship was also under pressure because of the timescales, complexity 
and urgency of delivering a single police service.58 

64. The SPA explained that in considering its responsibility to maintain police 
services the SPA took advice from a number of different agencies on the 
governance arrangements. But that, although business partnering was compliant 
with the Act, — 

"we probably tried to produce a model that was too radical for the 
environment at the time."59 

65. That said, the SPA confirmed that it would be taking its day to day HR and 
Finance services on the business partnering approach with Police Scotland.60 

66. The Scottish Government observed that such tensions might be inevitable 
when a completely new set of responsibilities was being introduced but that it had 
supported the process and intervened on occasion to provide a more helpful 
interpretation of the Act. In 2013 the Cabinet Secretary met with the SPA Board to 
ensure that there was absolute clarity about its role and responsibilities.61 

67. The Chief Constable, the SPA, and the Scottish Government62 all agreed that 
relationships are now positive with clear roles and responsibilities. A scheme of 
administration has now been approved by the SPA Board which sets out the 
schemes of delegation, the role profiles and organisational structures of the SPA 
and Police Scotland.63 
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68. The Committee welcomes the confirmation from witnesses that the 
relationships between the SPA, Police Scotland and the Scottish 
Government have improved and are now positive.  

Workforce and estates strategies 

69. This delay in agreeing roles and responsibilities of SPA and Police Scotland 
then also delayed the development of longer term strategies for key areas such as 
workforce and estates. It was also difficult for the SPA to make decisions on 
individual proposals for delivering savings in the absence of these longer-term 
strategies.64 The Committee heard from the AGS that an example of the impact of 
this delay on the SPA was on whether it should retain or dispose of Bremner 
house.65 This property was rented by the Scottish Government in July 2012 as an 
interim location for the SPA but it has never been used for this purpose. Its annual 
rental charge is £132,000.66  

70. The SPA confirmed that the lease on Bremner House has now been 
terminated along with, from June 2014, Elphinstone House where the SPA is 
currently located.  Where SPA will be located from June 2014 will be decided by 
its forthcoming property strategy. The Chair of the SPA Board stated  that— 

―we are looking—the Police Scotland property people are looking—at the 
most suitable place for the SPA to reside.‖67 

71. The Committee notes that following a property search and evaluation 
undertaken by the Police Scotland Estates Department and the Scottish 
Government, the Chief Executive of the SPA recommended to the Board that the 
SPA headquarters be located within Pacific Quay in Glasgow from June 2014. At 
its meeting on 26 February 2014 the SPA Board approved this recommendation 
which has also been subsequently approved by the Scottish Government.68  

72. The SPA and Scottish Government agreed that it was a 'prudent' decision to 
rent Bremner House in advance of the SPA being established given the timescales 
for establishing SPA and the desire to reduce the administrative burden on the 
SPA as it got up and running. It was also not associated with the previous police 
structure so it had some independence.69 Bremner House is now being considered 
as part of the SPA‘s wider estates strategy. 

73. The Committee welcomes the confirmation from the SPA that it would 
relinquish the lease on Bremner House on 31 March 2014.70 The Committee  
would however note the comments from the AGS that— 

―We have included Bremner house as an example of difficulties that 
have been caused by the delay in agreeing the roles and 
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responsibilities of the players involved, especially the SPA and Police 
Scotland. …We have highlighted the issue as being symptomatic of the 
uncertainties about roles and responsibilities.‖71 

74. The Committee heard that the delay in agreeing roles and responsibilities 
also impacted on the recruitment of permanent senior staff at the SPA. The AGS 
observed that this meant that organisational structures were not agreed resulting 
in senior management team appointments being made late and on an interim 
basis.  

75. The AGS also noted that a lack of senior management capacity has meant 
that SPA board members had to become involved in executive matters rather than 
fulfilling their appointed non-executive roles.72 

76. Since September 2012 there have been two interim chief executives and 
three directors of finance at the SPA. The SPA commented that it was not 
appropriate to recruit full time staff at that time although permanent staff were now 
being recruited.73 The Committee recognises that the SPA was correct to draw 
on the expertise of interim staff to help ensure a smooth transition.74  

77. The Scottish Government acknowledged that the interim nature of senior 
management was not ideal but that there was a set of circumstances that was very 
difficult to pre-empt.75 That said, it confirmed that recruitment exercises were now 
underway for permanent directors of finance for the SPA and Police Scotland as 
well as a permanent Chief Executive for the SPA.76 

78. In addition to the recruitment of permanent staff, the Scottish Government 
confirmed that it has also provided additional support to the SPA and Police 
Scotland. The Scottish Government has provided staff with senior public sector 
financial experience on secondment to SPA and Police Scotland at an additional 
cost to the Scottish Government of approximately £94,614.77 

79. The Scottish Government has also provided funding for the provision of 
private sector advice and expertise on financial matters to the SPA. The Scottish 
Government has closely engaged with the SPA and Police Scotland to build up the 
capacity of the new organisations and to provide support in developing the 
financial strategy and corporate strategy.78 
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80. The SPA explained that the costs to the tax payer of recruiting senior staff on 
an interim basis were largely neutral with £22,875 incurred by the SPA due to 
appointment costs and additional payments.79 

81. The Committee welcomes the recruitment of permanent senior 
management and the provision of additional resource and support to the 
SPA and Police Scotland to enable the development of the financial strategy 
and corporate strategy.  

82. The Committee would welcome confirmation from the Scottish 
Government that it is recording all additional costs in providing staff and 
support as part of its monitoring of costs arising from police restructuring 
(more on which is set out below). 

Costs of restructuring police services 

83. The Committee heard that the FM split the costs and savings associated with 
wider police reform into those associated with restructuring into a single police 
service and those costs and savings associated with wider police reform 
regardless of the restructuring.80  

84. The Scottish Government has budgeted £147 million for police reform 
between 2011/12 and 2014/15 of which £36 million had been spent by the end of 
September 2013. In 2013/14 £60 million pounds has been set aside, part of which 
is for voluntary severance. In order to access the £147 million funding the SPA is 
required to complete a business case for each proposal explaining why it is a good 
use of the police reform funding. In the case of the funding for voluntary severance 
the SPA must explain how it will recoup the funding from closing down the posts.81 

85. However the AGS reported that the Scottish Government has not 
distinguished between the costs specifically associated with restructuring and 
those arising from wider police reforms as identified in the Financial 
Memorandum.82  

86. In evidence the Scottish Government explained that there is a recognition 
that there could be costs arising for other parts of the criminal justice system and 
that — 

"we would want to ensure that we are clear about what those costs might be. 
We would do that by reflecting on it at the end of the first year of operation"83 
and that— 

"assuming that we are able to calculate those costs, it is rather too soon to do it 
at the moment, as there is insufficient reliable data for us to use."84 
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87. The Scottish Government also observed that not all the costs incurred by the 
SPA and Police Scotland may be attributable to police reform such as the 
improved communication and technology systems.85 

88. The Committee notes that the Scottish Government is tracking the 
actual costs of police reform. After the end of the current year (2013/14) it 
proposes to do a comparison with the costs of the previous structure for 
police services identified by Audit Scotland for the two previous years.86  

89. The Committee would however welcome confirmation from the Scottish 
Government that it will specifically identify the costs of restructuring the 
police service separately from those costs associated with wider police 
reform. 

90. This will provide greater transparency of whether the estimated costs in 
the FM of restructuring police services have been realised. It will also enable 
a better assessment of the savings that can be attributed to police 
restructuring as compared with those savings associated with police reform.   

Value Added Tax (VAT) 

91. The AGS report notes that previously the eight police forces were able to 
recover VAT but that from 2013/14 a VAT liability of approximately £22 million will 
be required to be met each year by Police Scotland and the SPA.87  

92. The Committee heard that part of the funding for police reform of £147 million 
was to be used to meet the additional VAT costs arising from the creation of a 
single police service. The Scottish Government had not yet decided whether it 
would meet the VAT costs of Police Scotland and the SPA from 2015/16.88 

93. The Scottish Government explained that as part of the process of winding up 
the former police boards, discussions took place with HMRC about the VAT status 
of single police services. However HM Treasury had ruled that the new single 
police service would not be exempt from VAT under the Value Added Taxes Act 
1994 (the VAT Act) because it would have no power of precept on local taxation.  

94. The Scottish Government did consider options where a single police force 
could have been established which would have been VAT exempt. However these 
options were rejected as they would have presented significant practical problems 
such as being overly burdensome and complex or would not have meet the reform 
objective of a simplified landscape of a single police service. 

95.  The Scottish Government also sought UK Government approval to amend 
the VAT Act to provide for a similar exemption to that of the police service of 
Northern Ireland. This however was not viewed as an option by HM Treasury.89 
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96. The Committee acknowledges the steps taken by the Scottish 
Government to try and ensure that the single police service was able to 
recover VAT and that the Scottish Government has agreed to meet the cost 
of this liability in the short term.  

97. The Committee notes that the Scottish Government will decide its approach 
to funding the VAT liability from 2015/16 as part of the next spending review. Until 
this decision is made the SPA will have to assume that it will require to meet this 
additional cost every year from 2015/16.  

Future savings 

98. In relation to the long term savings target of £1.1 billion identified in the FM, 
the Chief Constable explained that whilst Police Scotland has made a start 
towards achieving those savings— 

"it does not include inflationary pressures, so it does not include pay inflation 
or incremental general economic inflation....which is going to be a challenge 
for us."90 

99. He explained that— 

"we are working very closely with the SPA and the Scottish Government on 
developing the general approach to saving money that we need to save at 
the same time as we reshape the police service. We are therefore looking at 
the shape of the workforce and at our property strategy...and we are looking 
at our vehicle fleet and procurement policies to see whether we can save 
money on contracting."91 

100. The AGS reported that the SPA's budget in 2013/14 was allocated by the 
Scottish Government on the assumption that the SPA would make savings of £42 
million. However, as recognised by the Chief Constable, a further £22 million 
savings will have to be made in 2013/14 to meet inflation and other cost pressures 
such as pay increments.92 

101. Table 1 below, with figures provided by the Scottish Government93, shows by 
source the current split of savings required for 2013/14.   
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Table 1: Savings required to be delivered, by source from 2013/14 until 2015/16 

 2013/14 
SG 
target  
(£m) 

2013/14  
 Savings 
identified – 
all 
recurring in 
subsequent 
years 

 
£m 

2014/15 
SG 
cumulative 
target 
(£m) 

2014/15 
savings 
forecast, 
in 
addition 
to 
recurring 
savings 

(£m) 

2015/16 SG 
cumulative 
target  
(£m) 

2015/16 
Savings 
forecast, 
in 
addition 
to 
recurring 
savings 
(£m) 

       

People  37.8  32.2  6.0 

Property  12.7  6.1  7.8 

Procurement  10.5  8.1  7.8 

Total 41.8 61.0* 88.2 46.4 108.7 21.6 
*this figure includes the expected savings from reform and those relating to inflationary 
and cost pressures.  

102. Audit Scotland explained that taking into account the cost pressures it is 
estimated that savings of £68 million would be required in 2014/15 and £63 million 
in 2015/16. In the absence of a longer term strategy the AGS estimates that SPA 
and Police Scotland may also have to find a further £112 million of savings from 
2016/17 to 2018/19 on top of the savings they need to make to achieve the target 
of £1.1bn by 2026.94 

103. In evidence the Committee heard from the SPA that of the £64 million of 
savings targeted for 2013/14 only £2.9 million was left to identify. From September 
2013 weekly high-level finance meetings between Police Scotland and SPA have 
been held to review the forecasts for savings.  The SPA and Police Scotland are 
confident that the target will be met by the end of 2013.95 The Scottish 
Government also confirmed its role in ensuring the savings are on track through 
regular contact and exchange of information with the SPA and Police Scotland.96 

104. The Committee acknowledges97 that the SPA and Police Scotland are 
on track to deliver the savings targeted for 2013/14. 

105. The Committee notes further correspondence received from the SPA 
(dated 26 March 2014) that its internal financial monitoring report states that 
it expects a forecast year end underspend for 2013/14 of £1.073 million. This 
indicates that policing has delivered savings of £64m in its first year, £63m 
of which are recurring. The Committee welcomes this indication and looks 
forward to the subsequent audit of these figures. 

106. The Committee welcomed that on 26 March 2014 the SPA finally 
endorsed a corporate strategy for Police Scotland and approved a budget 
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for 2014/15, while noting that any savings reported have been achieved in 
the absence of agreed long term financial and corporate strategies. The 
Committee further noted the comments of the AGS that— 

―the importance of a financial strategy is that it helps to ensure that 
savings are made are the right ones and that they will deliver 
sustainable policing for the long term, rather than their being easy 
savings in the short term.‖98 

107. The Committee would welcome clarification from the SPA of how the 
savings delivered in 2013/14, particularly those identified as recurring, sit 
within the longer term savings plans set out in the financial and corporate 
strategies and that they are sustainable until 2026. 

108. The AGS explained that a large proportion of the police budget is accounted 
for by staffing costs and the need to make savings that underpin the police service 
merger means that it will be important to look at staff costs as well as property 
costs, information and communications costs.99 In that regard, the AGS observed 
that the lack of a workforce strategy and delays in decisions on redundancy and 
early retirement could increase the risk that the savings required after 2013/14 
may not be delivered or managed in a sustainable way.100 

109. The Committee heard that the process to be followed by the SPA and Police 
Scotland to agree the workforce strategy was as follows: Police Scotland would 
work with the SPA to provide a discussion document raising different issues for the 
SPA Board to consider. The workforce strategy will then arise from that 
consideration. This process was the same as for the other strategies including the 
ICT strategy.101 

110. The Chief Constable explained that it was a— 

"misunderstanding that all our savings are predicated on staff....staff are a 
big chunk of the budget—65% of it is for police officers and 20% is for our 
police staff—but there are other elements. We are looking as closely as we 
can to try and find savings in non-people budgets."102 

111. The SPA explained that whilst 2,000 staff had expressed an interest in taking 
voluntary redundancy, not all these expressions of interest would be agreed 
because there is an operational need to retain certain staff. The example given 
was control room staff who need to be retained until the IT systems are in place. 
This was also an example of where the IT and human resources strategies overlap 
which in turn overlap with the property strategy. In that regard the SPA observed 
that this is where a number of strategies fit together to form the corporate strategy 
before the overall decision on service delivery can be made.103 
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112. The Scottish Government confirmed that 56% of the savings for the year 
2013/14 have come from reducing people costs but that this was not surprising 
given there were eight duplicating structures especially back-office roles. The 
Scottish Government then explained that not all of the savings have come from 
voluntary redundancy schemes— 

"quite a lot of the savings have come from reductions in overtime and 
reductions in the number of senior officers."104 

113. In terms of the overall savings, the SPA explained that the hard work will be 
in years 1 to 3 and that— 

"If we get the savings in those years, the primary year is year 1 that will roll 
forward for the next 10 years."105 

114. The Committee notes the ambitious savings target of £1.1 billion 
savings for police reform are to be achieved over the period of 13 years with 
the greatest level of savings being made in year one and then recurring over 
the remaining years.  

115. Given this 13 year timetable, the Committee would welcome 
confirmation from the SPA of how it will determine and record whether the 
savings delivered now and in later years are attributable to police 
restructuring rather than other financial pressures such as any future 
budget reductions.  

MANAGING PERFORMANCE 

116. In the mergers report, the AGS highlights the importance of public bodies 
developing their performance measurement systems while planning their merger. 
The AGS recommended that reporting systems and key performance indicators 
should be developed that measure the benefits expected from the merged body 
and that within two years from the start of the new body performance information 
should be publically reported.106 Robust performance information is important in 
enabling merged bodies to be able to demonstrate the impact of changes in the 
way they deliver services.107 

117. The Committee heard that previously all eight police forces reported their 
performance against the Scottish policing performance framework (SPPF) which 
covered a wide range of indicators. The SPPF had been operating since 2007 
which meant there was considerable information from which trends could be 
identified and comparison and improvements in performance considered.108 
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118. The approach to performance reporting for the single police service has yet 
to be agreed between the SPA and Police Scotland although most of the 
indicators from the SPPF have been incorporated into Police Scotland's 
performance management system (SCOMIS). Police Scotland extracts information 
from SCOMIS to provide performance reports at national, local and community 
planning level.  

119. In the absence of an agreed performance system to assess whether Police 
Scotland is delivering on the objectives of police reform, Audit Scotland observed 
that the performance reports from Police Scotland presented to the SPA Board 
tend to focus on crime and detection rates. These reports do not include some of 
the wider performance indicators such as answering times for emergency calls 
and diversionary measures for young people.109 

120. The AGS also noted that papers provided to the SPA by Police Scotland did 
not always support good decision-making with financial and performance 
information rarely linked. The difficulties in providing good baseline information (on 
non-operational areas) had contributed to this. The Committee heard that although 
there was good baseline information on operational matters, the SPA and Police 
Scotland had yet to agree how they will report it and make it consistent with the 
Scottish Government's statistical publications on recorded crime and detection 
rates. The AGS confirmed that this needs to be agreed and the systems for 
collecting this information in place so that from April 2014 the relevant 
performance information can be collected.110 

121. The Chief Constable explained that — 

"a performance regime exists within Police Scotland on which it is perfectly 
possible to report to Scottish Police Authority at every meeting...but that we 
are in a three-way debate with the Scottish Government because of 
statisticians concerns that the figures that we would choose to put before the 
public would not be officially certified because we are not a statistical 
body."111 

122.    In that regard, the Chief Constable did not consider that the AGS report 
accurately reflected the situation in relation to performance reporting and that 
whilst the SPPF is a useful tool for auditing purposes it is not a performance 
management tool.112 He explained that this was because it was not produced 
regularly enough, quarterly as opposed to the daily and weekly reports produced 
by Police Scotland to manage performance.113 He suggested that Police Scotland 
does provide comprehensive performance reports to the SPA but that these are 
currently restricted. 

123. The SPA acknowledged the difficulties in bringing together the previous nine 
different systems into a single one for reporting data. However, it confirmed that— 
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"These things are in progress and work is ongoing to put them in place. Once 
they are in place we will have the right tools to thoroughly scrutinise what 
Police Scotland is presenting to us."114  

124.  The Committee heard from HMICS that the SPPF was an attempt to provide 
a public performance report which reported on a wide range of performance areas. 
However the statistics which informed that report were only cleared for publication 
quarterly, once they were consistent at a national level. HIMCS has also been 
concerned about the need for the single police service to have a performance 
management monitoring process that can be published. Whilst SPA was the lead 
in developing this process, HMICS had recently provided two staff to assist with 
developing the previous SPPF into a performance framework that would represent 
a proper analysis of police performance.115  

125. HMICS explained that whilst Police Scotland was responsible for day-to-day, 
weekly and monthly management of performance, the SPA will be responsible for 
creating a performance management monitoring regime and a reporting 
mechanism that satisfies the requirements of the Scottish Government, Scottish 
Parliament, communities and Police Scotland.116  

126. The Scottish Government confirmed that the performance regime for the 
police service will be brought in by April 2014. That regime will be focused on the 
statutory purpose that is set out in the Act, the strategic priorities that the Scottish 
Government has set for the policing of Scotland and the way in which they will be 
measured; and the specific objectives that the SPA has set for Police Scotland. 

127. The Scottish Government acknowledged that, given the policing performance 
framework is not yet in place, the information that has been provided to the SPA 
Board to date has not therefore been ―subject to that overarching completed 
framework.‖117 However it was confirmed that there has been an incremental but 
specific increase in the level and spread of the performance information.118 

128. The Scottish Government is currently considering the role of the official 
statistics it produces and whether there is a need for the SPA or Police Scotland to 
produce official statistics. If that was to become the case, the Scottish Government 
confirmed that it would support the SPA and Police Scotland to meet the principles 
and protocols which are required by the UK Statistics Authority in order to provide 
official statistics.    

129. The Committee acknowledges the Scottish Government’s assurance 
that the SPA performance measurement system will be in place from April 
2014. 

130. The Committee however seeks confirmation from the Scottish 
Government that, as recommended by the AGS, that system will measure 
performance against the expected benefits of a single police service as well 
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as performance in operational and non-operational areas. This will enable 
the SPA Board and others to assess whether the expected benefits of the 
merger are being realised. 

131. The Committee observes that prior to April 2013, the SPPF provided a 
wealth of performance information for the individual police forces over a 
number of years and that the new performance framework will not be 
implemented until April 2014.  

132. The Committee would therefore welcome confirmation from the 
Scottish Government of how it proposes to link the previous trend and 
performance information with the new performance framework to assist the 
SPA Board and others to assess whether performance has improved as a 
result of police restructuring. 

133.  The Committee notes the Chief Constable’ comments about the use of 
the SPPF tool for auditing rather than management purposes. The 
Committee requests clarification of the extent to which the SPA and the 
Scottish Government have consulted users, stakeholders and staff on what 
performances measures might be most appropriate for the purposes of 
performance management.  

134. The Committee also seeks clarification of when the Scottish 
Government anticipates reaching a decision on whether the SPA and Police 
Scotland should produce official statistics.  

POST-IMPLEMENTATION REVIEW 

135. It was a key recommendation of the mergers report that a post-
implementation review should be carried out within six months of the start of the 
merged body. This will enable the new body to identify lessons learned and 
monitor progress in meeting the strategic aims and objectives.  

136. The AGS report notes that the SPA and Police Scotland have no immediate 
plans to carry out a post-implementation review as the governance arrangements 
are not yet finalised 119 

137. In evidence the Scottish Government confirmed that it has started an internal 
consideration of what has been learned from Police reform and that the SPA 
would be part of that review. The Scottish Government explained that as Police 
Scotland and the SPA had been focussed on the transition process, it was 
understandable that they had not undertaken a six month post-implementation 
review. 

138. Whilst the Committee notes the reasons given for Police Scotland and 
the SPA not yet beginning a post-implementation review, it recommends that 
such a review is now undertaken in order that any wider learning from the 
police service merger can be shared across the public sector. 
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139. The Committee seeks confirmation from the Scottish Government on 
when its post implementation review on police service merger will be 
completed.  

140. The Committee notes the AGS comments that a lessons learned review 
on police reform which has been already undertaken by the Scottish 
Government focussed on what went well rather than what did not work 
effectively.120 The Committee seeks confirmation from the Scottish 
Government that its post-implementation review will examine all aspects of 
performance in relation to the merger and would welcome a summary of the 
key findings and associated actions to be undertaken. 
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ANNEXE A: EXTRACT FROM THE MINUTES OF THE PUBLIC AUDIT 
COMMITTEE  

LEARNING THE LESSONS OF PUBLIC BODY MERGERS 

10th Meeting, 2012 (Session 4) Wednesday 20 June 2012 

Section 23 report - Learning the lessons of public body mergers: The 
Committee took evidence on the Auditor General for Scotland's report entitled 
"Learning the lessons of public body mergers" from— 
 
Mr Robert Black, Auditor General for Scotland; 
Barbara Hurst, Director, Dick Gill, Portfolio Manager, and Andra Laird, Project 
Manager, Performance Audit Group, Audit Scotland. 
 
Consideration of approach - Learning the lessons of public body mergers (in 
private): The Committee considered its approach to the Auditor General for 
Scotland's report entitled "Learning the lessons of public body mergers" and 
agreed to invite the relevant Scottish Government Accountable Officer to give oral 
evidence on the report at a future meeting. 

13th Meeting, 2012 (Session 4) Wednesday 26 September 2012 

Section 23 report - Learning the lessons of public body mergers: The 
Committee took evidence on the Auditor General for Scotland's report entitled 
"Learning the lessons of public body mergers" from— 
 
Paul Gray, Director-General Governance and Communities, Dr Andrew Scott, 
Director, Employability, Skills and Lifelong Learning Directorate, and Christie 
Smith, Deputy Director, Police and Fire Reform Division, Scottish Government. 
 
Consideration of evidence - Learning the lessons of public body mergers (in 
private): The Committee considered the evidence received at agenda item 3 and 
took evidence from— 
 
Angela Cullen, Assistant Director, and Andra Laird, Project Manager, Performance 
Audit Group, Audit Scotland. 
 
The Committee agreed to invite the relevant accountable officers from Skills 
Development Scotland and the Police Service of Scotland to give evidence to the 
Committee at a meeting anticipated to be in Winter 2013. 

18th Meeting, 2012 (Session 4) Wednesday 05 December 2012 

Section 23 report - Learning the lessons of public body mergers: The 
Committee considered and agreed to note the response from the Scottish 
Government on the Auditor General for Scotland's report entitled "Learning the 
lessons of public body mergers". 
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POLICE REFORM: PROGRESS UPDATE 2013 

15th Meeting, 2013 (Session 4) Wednesday 20 November 2013 

Section 23 report - Police reform: Progress update 2013: The Committee took 
evidence on the Auditor General for Scotland's report entitled "Police reform: 
Progress update 2013" from— 
 

Caroline Gardner, Auditor General for Scotland; 
Fraser McKinlay, Director, Miranda Alcock, Portfolio Manager, and Michael 
Oliphant, Project Manager, Performance Audit and Best Value Group, Audit 
Scotland. 

 
Section 23 reports - Police reform: Progress update 2013: The Committee 
took evidence from— 
 

Vic Emery, Chair, and John Foley, Interim Chief Executive Officer, Scottish 
Police Authority; George Graham, HM Inspector of Constabulary for 
Scotland, Her Majesty's Inspectorate of Constabulary for Scotland; Sir 
Stephen House, Chief Constable, Police Scotland. 

 
Consideration of approach - Police reform: Progress update 2013 (in 
private): The Committee considered the evidence received at agenda items 4 and 
5 and took evidence from— 
 

Caroline Gardner, Auditor General for Scotland; 
Fraser McKinlay, Director, Angela Cullen, Assistant Director, Miranda Alcock, 
Portfolio Manager, and Michael Oliphant, Project Manager, Performance 
Audit and Best Value Group, Audit Scotland. 

 
The Committee agreed to invite the Scottish Government to give oral evidence 

18th Meeting, 2013 (Session 4) Wednesday 18 December 2013 

Section 23 report - Police reform: Progress update 2013: The Committee took 
evidence on the Auditor General for Scotland's report entitled "Police reform: 
Progress update 2013" from—  
 

Leslie Evans, Director-General Learning and Justice, Paul Johnston, Director 
of Safer Communities, Hilary Pearce, Head of Police Finance Team, and 
Stephen Woodhouse, Head of Finance and Workforce Sponsorship Unit, 
Scottish Government.  

 
The Committee agreed to seek written evidence from the Scottish Government 
and Audit Scotland on issues raised during discussion. 
 
Consideration of approach - Police reform: Progress update 2013 (in 
private): The Committee agreed to defer consideration of this agenda item to a 
future meeting. 
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1st Meeting, 2014 (Session 4) Wednesday 15 January 2014 

Consideration of approach - Police reform: Progress update 2013 (in 
private): The Committee considered the evidence received at its meeting on 18 
December 2013 and took evidence from— 
 

Caroline Gardner, Auditor General for Scotland. 
 
The Committee agreed to receive further written evidence from Audit Scotland and 
to consider a draft report, in private, at a future meeting. 
 

5th Meeting, 2014 (Session 4) Wednesday 19 March 2014 
 

Section 23 report - Police reform: Progress update 2013 (in private): The 
Committee considered a draft report on the Auditor General for Scotland's report 
entitled "Police reform: Progress update 2013." The Committee agreed to consider 
a revised draft report, in private, at its next meeting. 

 
6th Meeting, 2014 (Session 4) Wednesday 26 March 2014 

 
Section 23  report - Police reform: Progress update 2013 (in private): The 
Committee considered a draft report on the Auditor General for Scotland's report 
entitled "Police reform: Progress update 2013." The Committee then agreed to 
consider its revised draft report, in private, at a future meeting. 

 
8th Meeting, 2014 (Session 4) Wednesday 23 April 2014 

 
Section 23 report - Police reform: Progress update 2013 (in private): David 
Torrance was invited to declare any relevant interests. No such interests were 
declared.  
 
The Committee considered a draft report on the Auditor General for Scotland's 
report entitled "Police reform: Progress update 2013." Various changes were 
proposed and decided upon and the Committee agreed to consider a revised draft 
report, in private, at a future meeting. 
 
Bob Doris MSP proposed that the Committee should return to paragraph 43 
(which was previously agreed at the Public Audit Committee meeting on 26 March 
2014). The proposal was agreed to by division: For 5: (Colin Beattie, Willie Coffey, 
Bob Doris, Colin Keir, David Torrance), Against 4 (Hugh Henry, Ken Macintosh, 
Mary Scanlon, Tavish Scott), Abstentions 0. 
 
Bob Doris MSP proposed that the following text at paragraph 43—―The Committee 
notes the reasons given for not producing a full business case in the timescales 
set for the merger but there was a difference of an opinion within the Committee 
as to whether the reasons provided were justified‖ be deleted and the following 
text be inserted— ―The Committee accepts, by a majority, the reasons given for 
not producing a full business case in the timescales set for the merger.‖ The 
proposal was agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, 
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Colin Keir, David Torrance) Against 4: (Hugh Henry, Ken Macintosh, Mary 
Scanlon, Tavish Scott), Abstentions 0. 
 
Ken Macintosh MSP proposed that the Committee agrees the version of the draft 
report provided at the Public Audit Committee meeting of 19 March 2014. The 
proposal was disagreed to by division: For 4: (Hugh Henry, Ken Macintosh, Mary 
Scanlon, Tavish Scott), Against 5:(Colin Beattie, Willie Coffey, Bob Doris, Colin 
Keir, David Torrance), Abstentions 0. 
 
Colin Beattie MSP proposed that the first line of paragraph 61 that—―The AGS 
reported that the lack of baseline data as well as draft strategies also contributed 
towards differing interpretation of what maintaining the police service meant in 
practice‖ be deleted and the following text be inserted—―There were differing 
interpretations of what maintaining the police service meant in practice.‖ The 
proposal was agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, 
Colin Keir, David Torrance) Against 4: (Hugh Henry, Ken Macintosh, Mary 
Scanlon, Tavish Scott), Abstentions 0. 
 
Willie Coffey MSP proposed that the words ―and the Scottish Government‖ be 
inserted after the first ―SPA‖ in paragraph 67. The proposal was agreed to by 
division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, Colin Keir, David Torrance) 
Against 3: (Hugh Henry, Mary Scanlon, Tavish Scott), Abstentions 0. 
 
Colin Keir MSP proposed at that the following paragraph (after paragraph 68) be 
deleted— ―However the Committee considers it regrettable that for seven months 
the focus of SPA and Police Scotland was diverted away from developing the 
financial strategy and corporate strategy whilst the approach of business 
partnering was developed.‖ The proposal was agreed to by division: For 5: (Colin 
Beattie, Willie Coffey, Bob Doris, Colin Keir, David Torrance) Against 3: (Hugh 
Henry, Mary Scanlon, Tavish Scott), Abstentions 0. 
 
Willie Coffey MSP proposed that the following text be inserted at the end of 
paragraph 76—―The Committee recognises that the SPA was correct to draw on 
the expertise of interim staff to help ensure a smooth transition.‖ The proposal was 
agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, Colin Keir, 
David Torrance) Against 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, Tavish 
Scott), Abstentions 0. 
 
Bob Doris MSP proposed that the following paragraph (after paragraph 81) be 
deleted—―However the Committee notes that there have been increased costs 
arising from these interim appointments which will make it more challenging for the 
SPA to achieve its savings targets for 2013/14.‖ The proposal was agreed to by 
division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, Colin Keir, David Torrance) 
Against 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, Tavish Scott), Abstentions 
0.   

 
9th Meeting, 2014 (Session 4) Wednesday 30 April 2014 

 
Section 23 - Police reform: Progress update 2013 (in private): The Committee 
agreed to defer consideration of its draft report on the Auditor General for 
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Scotland's report entitled "Police reform: Progress update 2013" to a future 
meeting. 
 

10th Meeting, 2014 (Session 4) Wednesday 7 May 2014 
 
Section 23 Report - Police reform: Progress update 2013 (in private): The 
Committee considered a draft report on the Auditor General for Scotland's report 
entitled "Police reform: Progress update 2013". Various changes were proposed 
and decided upon. The Committee then agreed arrangements for its publication.  
 
Willie Coffey MSP proposed that the word ―acknowledges‖ be deleted and the 
word ―welcomes‖ be inserted in paragraph 104. The proposal was disagreed to by 
division on a casting vote: For 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, 
Tavish Scott) Against 4: (Colin Beattie, Willie Coffey, Bob Doris, Colin Keir), 
Abstentions 0. 
 
The word ―acknowledges‖ in paragraph 104 was agreed to by division: For 4: 
(Hugh Henry, Ken Macintosh, Mary Scanlon, Tavish Scott) Against 3: (Colin 
Beattie, Willie Coffey, Colin Keir), Abstentions 1 (Bob Doris). 
 
Mary Scanlon MSP proposed that the follow text be inserted after paragraph 
108—―The Chief Constable explained that Police Scotland had no policy of 
strategy of backfilling posts of support staff who leave, with police officers. He 
commented that— 

―For accuracy‘s sake that of course backfilling happens on a daily and on-
going basis, but it is not part of a plan to do that.‖121 

The proposal was disagreed to by division: For 4: (Hugh Henry, Ken Macintosh, 
Mary Scanlon, Tavish Scott), Against 5: (Colin Beattie, Willie Coffey, Bob Doris, 
James Dornan, Colin Keir), Abstentions 0. 
 
Bob Doris MSP proposed that the following text, after paragraph 115 be deleted— 
The Committee notes that the savings required to be made each year may in 
reality be higher than those forecast by the FM for the Police Reform Act if the 
police service is to meet the additional costs such as VAT and inflation. The 
proposal was agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, 
James Dornan, Colin Keir) Against 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, 
Tavish Scott), Abstentions 0.   
 
Hugh Henry MSP proposed that the draft of the report considered and decided 
upon at the meeting on 7 May be agreed by the Committee. The proposal was 
agreed to by division: For 5: (Colin Beattie, Willie Coffey, Bob Doris, James 
Dornan, Colin Keir) Against 4: (Hugh Henry, Ken Macintosh, Mary Scanlon, Tavish 
Scott), Abstentions 0. 
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ANNEXE B: MINORITY/DISSENTING STATEMENT BY HUGH HENRY MSP, 
MARY SCANLON MSP, KEN MACINTOSH MSP AND TAVISH SCOTT MSP  

INTRODUCTION 

1. The move to a single police service in Scotland has been the most significant 
change to policing since 1967. More than 24,000 police and staff, and at least, 
1,000 properties were transferred to two new bodies, the Scottish Police Authority 
(SPA) and Police Scotland on 1 April 2013. These two new bodies were 
established within 18 months of the proposal being announced by the Scottish 
Government.122  

2. The Scottish Police Authority is responsible for maintaining policing, 
promoting policing principles, continuous improvement of policing and holding the 
Chief Constable to account. Police Scotland, directed and controlled by the chief 
constable, is responsible for providing policing services to help improve the safety 
and wellbeing of people, places and communities in Scotland.  

3. This report sets out the Committee's views on the efficiency and 
effectiveness of the planning and early implementation of these new 
arrangements. It follows on from the Auditor General for Scotland's (AGS) reports 
entitled Learning the lessons of public body mergers: Review of recent mergers123 
(published in June 2012) and Police reform: Progress update 2013124 (published in 
November 2013). 

4. The Committee recognises the hard work of everyone involved in the 
transition to the SPA and Police Scotland in ensuring the continued delivery of 
front line services during this time of considerable change.  

5. The Committee would like to thank all those who provided evidence to the 
Committee (details of whom can be found in Annexe A). 

BACKGROUND 

6. In its mergers report the AGS identified a number of key recommendations 
for future mergers including that the Scottish Government should: 

 develop robust cost and savings estimates for future mergers and, with 
merging bodies, regularly review and revise those as necessary as the 
merger proceeds; 

 develop performance reporting systems and key performance indicators that 
measure the benefits expected from the merger body and aim to publically 
report performance information no more than two years after the start date 
of the new body;  
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 schedule a post implementation review within six months of the start date of 
the new body to identify lessons learned, monitor progress in meeting the 
strategic aims and objectives, and assess if the merger is on course to 
deliver the long term benefits. The results of the review should be shared 
with the Scottish Government to support wider learning and sharing of 
lessons. 

7. One such future merger was that of police services proposed by the Scottish 
Government in the Police and Fire Reform (Scotland) Act 2012125  (the "Police 
Reform Act").  

8. The Police Reform Act, as well as creating a single fire service126, created a 
new structure for providing police services. This new structure brought together 
eight police forces, the Scottish Police Services Authority (SPSA) and the Scottish 
Crime and Drug Enforcement Agency into two new national bodies – the SPA and 
Police Scotland.127 

9. In addition to creating the SPA and Police Scotland, the Act implemented 
wider reforms including the creation of the independent Police Investigations and 
Review Commissioner and gave new roles to the AGS and HM Inspectorate of 
Constabulary for Scotland (HMICS).128  

10. In taking evidence on the mergers report in September 2012, the Committee 
explored with the Scottish Government how the lessons from the mergers report 
had informed the planning for and implementation of the police service merger. 

11. The Scottish Government explained that by 1 April 2013, a framework would 
be in place which would— 

"reflect the up-to-date guidance from the Scottish Government on how to 
track benefits, measure costs and savings and respond to the 
recommendations in the Audit Scotland report, as our general approach to 
measuring performance in public bodies emerges."129  

12. It was then confirmed that police service merger already take account of this 
guidance.130 

13. The Scottish Government also confirmed that benefit realisation plans would 
provide more detail on a range of issues including how the Scottish Government 
will know whether the aims of the police merger are being met and what those 
actions will cost. The overarching performance reporting framework which was in 
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place before the police mergers took place was also to be refreshed and updated 
and should be in place by 1 April 2013.131 

14. The AGS in the Police reform report comments that as of March 2013, the 
proposed benefits realisation plan, whilst acknowledged by gateways reviews as 
being of a high standard, has yet to be finalised.  

15. In this report the Committee explores the extent to which key 
recommendations identified in the mergers report (repeated at paragraph 6) have 
been acted upon in the creation of a single police service. 

COSTS AND SAVINGS 

16. The AGS highlighted that a key recommendation from the mergers report 
was— 

"on the need for good information about the costs and savings that are 
expected from the mergers and on those costs and savings being reviewed 
regularly as the reform progresses."132 

17. This information is important because it allows public bodies to monitor, 
control and be accountable for the costs of the merger, to budget and plan future 
service delivery and identify opportunities to make cost reductions.133 

Outline Business Case 

18. The Committee heard from the AGS that the outline business case for police 
reform, published in September 2011 by the Scottish Government, included 
estimated costs and savings arising from three different options for police reform, 
including the option of creating a single police service. These costs and savings 
were informed by the sustainable policing team (led by senior police officers) who 
developed a target operating model based on the optimal idea of policing in the 
future. That team then produced high level figures for savings that could be 
made.134  

19. Audit Scotland explained that these figures were then used to inform the 
Financial Memorandum (FM) which accompanied the Police Reform Bill. The 
FM— 

―splits out the costs and savings associated with reform into costs and 
savings associated with the restructure into a single police structure, and 
costs and savings with wider police reforms regardless of the structure.‖135 

20. The FM estimated the total cost of implementing police reform (including the 
police service merger) would be £137 million by 2016/17 which would deliver 
savings by 2026 of £1.1 billion. It was expected that the majority of the costs would 
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fall within 2013/14 and 2014/15 with the majority of the savings being delivered in 
the first few years and recurring thereafter. 

21. The Scottish Government Bill team explained to the Finance Committee in 
February 2012 that— 

"The projected savings for police were benchmarked against efficiencies that 
have been delivered by police forces in England and Wales and the 
projections were quality assured by KPMG and Deloitte.‖   

22. The Bill team also commented that— 

"For us, the outline business case was sufficient to justify introducing the Bill. 
The next stage of the process is being led by the two services [police and fire 
services]. That is when we expect the outline business case to be turned into a 
full business case."136  

23. In February 2012, the Scottish Government confirmed that the journey from 
outline business case to full business case (FBC) was underway.137 

24. At that time the Finance Committee welcomed these assurances that the 
FBC was being worked on as it should provide greater accuracy of the costs and 
savings resulting from police reform (including the police service merger). The 
Finance Committee also observed that until the FBC was developed it would be 
difficult to assert that the savings could be achieved within the timescale set out in 
the FM.138 

25. However, the AGS reported in November 2013 that— 

"The development of a full business case, based on the creation of a single 
police service, was not carried out and the police did not develop alternative 
costs and savings estimates."139 

26. In December 2013 the Scottish Government explained that the outline 
business case was comprehensive and was based on a significant amount of 
research, on the police objective analysis cost allocation modelling that was 
undertaken and on a range of consultant, internal and external advice.140 
According to the Scottish Government this was robust and sufficient for the 
purposes of the FM for the Police Reform Bill. Responding to questions about 
whether the Scottish Government initially planned to have a full business case 
prior to 1 April 2013 (the date the SPA and Police Scotland would be created) the 
Scottish Government commented— 

"I do not think I can answer that question on a yes-or-no basis. The intention 
was always to have an outline business case and to have a full business 
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case and it was always going to be a requirement that the full business case 
would need to be fulfilled by the leadership of the organisation [the SPA]."141 

27. The Scottish Government also confirmed that— 

"There is a need for a full business case, which is what the Police Authority is 
working on now with support from us, from Police Scotland and from 
others."142 

Pressures 
28. The Committee heard of the impact of time pressures on providing a full 
business case. The Act received Royal Assent in August 2012, the appointment of 
the Chair of the SPA and the Chief Constable then took place (on 31 August and 1 
October 2012 respectively). The SPA and Police Scotland then required to be 
operational by 1 April 2013.  

29. As explained by the Scottish Government the focus was on restructuring to 
deliver Police Scotland and the SPA in time to effectively support the 
Commonwealth Games, maintain police performance and deliver a balanced 
budget.143  

30. The Chief Constable commented that— 

"The view was taken that time would have been too compressed to convert 
the outline business case into a full business case and then to move towards 
agreeing a financial strategy."144     

31. This view was reiterated by other witnesses such as Her Majesty's Inspector 
of Constabulary for Scotland (HMICS) who commented that— 

"Whether we took the time to create a full business case was less important 
in my view, because my focus was the operational delivery around getting 
the finance, estates, ICT and people development strategies right and then 
the delivery strategy underpinned by the finance available."145 

32. The AGS also stated that— 

―Given the stage of reform, it is my view that the financial strategy is the more 
important document for SPA and Police Scotland to now focus their time, 
effort and resources into developing.‖146 

33. The Scottish Government identified the consequences of delaying 
parliamentary consideration of the Police Reform Act whilst a full business case 
was completed as: 
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 the savings likely to be achieved in 2013/14 of £64 million would not have 
been realised; and 

 it would not have been possible to take the necessary decisions around how 
to deliver savings until the SPA and Police Scotland were established.147 

Definitions 
34. The SPA clarified that— 

"The term "financial strategy" has been taken out of context a little bit. What 
we are looking for is a corporate strategy, which will be an agreement 
between the SPA and Police Scotland on how we will move forward. That will 
involve an ICT strategy, a property strategy, a fleet strategy and an HR 
strategy,..all of those things end up with a bottom line, which will be the 
financial strategy... which should be available before the beginning of the 
next financial year [April 2014]."148 

35. In written evidence to the Committee the Scottish Government identified that 
the relevant documentation will be a Police Scotland Organisational Corporate 
Strategy and underpinning Finance Strategic Delivery Plan. The Finance Strategic 
Delivery Plan will reflect the costs and savings arising from a range of strategic 
and operational decisions that are being made under the new single structure. 

36. The Scottish Government suggested that— 

"given this context, the term "full business case" is essentially 
interchangeable with the term "financial strategy". Whichever term is used, 
what is required is a plan setting out how savings will be delivered on a 
sustainable basis."149 

37. The AGS explained that the purpose of a full business case according to HM 
Treasury, is to revisit the outline business case in advance of an investment 
decision and set out the recommendation for the option which optimises value for 
money.  An FBC should include (amongst other things) detailed arrangements for 
the successful implementation of the project or programme including updated 
economic and financial appraisals.  

38. This compares with a financial strategy where the purpose is to demonstrate 
how an organisation intends to use its financial resources to meet strategic 
objectives and ensure long term financial sustainability.150 

39. Given these definitions, the Committee is clear that a full business case 
does not serve the same purpose as a financial strategy. It is unhelpful 
therefore that these terms have been considered as being 
"interchangeable".  
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40. The Committee would therefore welcome a detailed explanation from 
the Scottish Government as to how it considers that, in relation to the 
creation of a single police service; the full business case is essentially 
interchangeable with the financial strategy. 

41. The Committee notes the evidence from Police Scotland and HMICS, 
which concurs with the AGS, that a decision was taken to focus on 
providing a financial strategy rather than a full business case. The 
Committee considers that by not developing a full business case an 
opportunity was missed to comprehensively test the realism and validity of 
the projected costs and savings in the outline business case following 
parliamentary agreement to the Bill. 

42. This is particularly significant given that from 1 April 2013 onwards; 
funding for policing will be allocated to the SPA by the Scottish Government 
on the assumption that all the proposed savings will be delivered. 

43. Whilst the Committee acknowledges the explanations given as to why 
the full business case has not been produced, it notes that assurances were 
provided to the Finance Committee that the full business case was expected 
and that work on it was underway.  

44. The Committee would therefore request an explanation from the 
Scottish Government as to why these assurances were given to the Finance 
Committee when this turned out not to be the case. 

Finance Strategic Delivery Plan151  

45. The AGS explained that — 

"by developing a financial strategy that is underpinned by workforce plans, 
estate plans and so on, people can start to balance the options for different 
ways of providing the service and consider potential cost and benefits and 
different scenarios for the savings that will come through.152 

46. In that regard, the financial strategy helps to ensure that "the savings that are 
made are the right ones and that they will deliver sustainable policing for the long 
term, rather than their being easy savings in the short term."153 

47. The AGS however reported that the SPA and Police Scotland have not yet 
agreed a financial strategy to demonstrate how savings will be achieved after 
2013/14. The AGS indicated a number of issues may have contributed to this 
including a lack of good baseline data154 and limited progress in understanding the 
costs of policing. These issues then contributed to the difficulties in preparing 
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detailed options to help develop a financial strategy.155 The SPA also highlighted 
the lack of good and reliable data as providing it with a challenge from the start.156 

48. The importance of collecting good baseline data was a key recommendation 
in the AGS mergers report and Audit Scotland's Best value in police authorities 
and police forces in Scotland: Overview report157 in relation to the costs of police 
activity. 

49.  Following the passing of the Police Reform Act, in July 2012 the Scottish 
Government requested a draft financial strategy from the police-led reform team to 
provide assurance that the SPA and Police Scotland could achieve the savings 
targets. However, as described by Her Majesty‘s Inspector of Constabulary for 
Scotland George Graham  (who was a chief constable involved in the reform 
process at that time), the police-led reform team— 

"were quite uncomfortable with committing a future police authority and a 
future chief constable to some of the decisions. For that reason we were 
reluctant to sign off....on some of the financial assumptions that were being 
made."158  

50. The police-led reform team then provided high-level savings information to 
the Scottish Government in November 2012, following the Chief Constable's 
appointment.  The Scottish Government confirmed that on the basis of this 
information— 

"we got the reassurance that we needed at the time that the savings were 
credible and realistic."159 

51. This information did not however include details of how Police Scotland 
would achieve the savings or any assumptions used160 as there was difficulty in 
getting good baseline data on policing costs.161 

52. The AGS noted that the police-led reform team had a lot of operational 
information from individual forces before reform but they did not have sufficient 
data on non-operational areas such as finance, assets, the workforce and 
contracts. This made it difficult for the SPA to make informed decisions on the 
different options for delivering police services.162  

53. The Scottish Government acknowledged that as there were eight different 
forces and 10 different policing organisations operating in Scotland the creation of 
baseline information was challenging. However the Scottish Government 
commented that— 
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"One of the areas in which we have invested in reform is in the creation of a 
single finance ledger and the harmonisation of payroll and HR information, 
which will assist with the benchmarking and baselining of information.163 

54. In addition, further data on baseline costs was produced by the President of 
the Association of Chief Police Officers in Scotland in September 2012 which 
helped with the development of the savings plan for the first year of operation of 
the SPA and Police Scotland in 2013/14. 

55. The Chief Constable explained, in November 2013, that— 

"we are working on the financial strategy now and I expect that we will have it 
in the next couple of months, certainly before 1 April 2014."164 

56. The SPA added that, in relation to the production of the Financial Strategy, 
whilst Police Scotland is doing all the work with input from SPA, it will be jointly 
owned and agreed by SPA and Police Scotland. The SPA explained that the 
single ledger165 is critically important in understanding where spend is being 
incurred and that whilst work on this was underway, it does not exist yet except in 
embryonic form. 166   

57. The Committee is concerned that lack of data on baseline costs and 
non-operational data has delayed the production of a financial strategy. This 
was despite this issue being identified as a concern in previous AGS 
reports167 and despite the Scottish Government's assurances to the 
Committee that it had taken cognisance of the recommendations in the 
mergers report.168 

58. The Committee therefore recommends that the Scottish Government 
reviews its framework for future mergers and strengthens the guidance it 
provides on the importance of identifying the availability of robust baseline 
information prior to any merger taking place. This will also then allow for the 
early identification of any gaps in baseline information which can then be 
addressed early in the merger process.  

59. The Committee would welcome confirmation from the SPA of when the 
identification of baseline data for non-operational areas such as finance, HR 
and procurement will be complete. 

60. Given the Scottish Government’s suggestion that a full business case 
is essential interchangeable with a financial strategy, the Committee would 
welcome confirmation from the Scottish Government of the extent to which 
it expects the financial strategy to: 
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 revisit to outline business case;  

 set out recommendations for the options which optimise value for 
money; 

 include the details of the updated economic and financial appraisals, 
detailed benefits and risk register, project and change management 
plans; and 

 set out arrangements for a post implementation evaluation.169 

61. The Committee notes witnesses’ assurances that the Financial Strategy 
should be in place for 1 April 2014. However at the time of publication of this 
report the Financial Strategy has not been agreed and made public by the 
SPA Board.  

62. The Committee therefore requests confirmation from the SPA of when 
the Financial Strategy as well as the Corporate Strategy (including the 
workforce, ICT, estates, human resources and fleet strategies) will be agreed 
and published. 

Role and responsibilities 

63.  The AGS reported that the lack of baseline data as well as draft strategies 
also contributed towards differing interpretations of what maintaining the police 
service meant in practice. Maintaining the police service is a key role for the SPA 
and in December 2012 it decided that it would directly deliver all the main support 
functions for Police Scotland such as HR, finance and ICT. This 'business 
partnering' approach was not identified as an option in the outline business 
case.170 

64. However, the Scottish Government and HMICS became increasingly 
concerned that the SPA focus on delivering these support functions was 
distracting it from its important strategic and governance role. In June 2013, the 
Scottish Government therefore requested that the SPA board reconsider its 
decision to deliver services directly and instead focus on strategy, policy, scrutiny 
and engagement. The SPA Board agreed this change of direction in June 2013 
with responsibility for all support functions to be transferred to Police Scotland.171 

65. The Committee also heard that there had been tensions between the 
leadership of the SPA Board, SPA senior management, the Scottish Government 
and Police Scotland.172 The Chief Constable explained that the crux of these 
tensions was the differing interpretations of 'maintaining the police service' but that 
the relationship was also under pressure because of the timescales, complexity 
and urgency of delivering a single police service.173 
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66. The SPA explained that in considering its responsibility to maintain police 
services the SPA took advice from a number of different agencies on the 
governance arrangements. But that, although business partnering was compliant 
with the Act, — 

"we probably tried to produce a model that was too radical for the 
environment at the time."174 

67. That said, the SPA confirmed that it would be taking its day to day HR and 
Finance services on the business partnering approach with Police Scotland.175 

68. The Scottish Government observed that such tensions might be inevitable 
when a completely new set of responsibilities was being introduced but that it had 
supported the process and intervened on occasion to provide a more helpful 
interpretation of the Act. In 2013 the Cabinet Secretary met with the SPA Board to 
ensure that there was absolute clarity about its role and responsibilities.176 

69. Both the Chief Constable and the SPA agreed that relationships are now 
positive with clear roles and responsibilities. A scheme of administration has now 
been approved by the SPA Board which sets out the schemes of delegation, the 
role profiles and organisational structures of the SPA and Police Scotland.177 

70. The Committee welcomes the confirmation from witnesses that the 
relationships between the SPA, Police Scotland and the Scottish 
Government have improved and are now positive.  

71. However the Committee considers it regrettable that for seven months 
the focus of SPA and Police Scotland was diverted away from developing 
the financial strategy and corporate strategy whilst the approach of 
business partnering was developed.  

Workforce and Estates Strategies 

72. This delay in agreeing roles and responsibilities of SPA and Police Scotland 
then also delayed the development of longer term strategies for key areas such as 
workforce and estates. It was also difficult for the SPA to make decisions on 
individual proposals for delivering savings on the absence of these longer-term 
strategies.178 The Committee heard from the AGS that an example of the impact of 
this delay on the SPA was on whether it should retain or dispose of Bremner 
house.179 This property was rented by the Scottish Government in July 2012 as an 
interim location for the SPA but it has never been used for this purpose. Its annual 
rental charge is £132,000.180  
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73. The SPA confirmed that the lease on Bremner House has now been 
terminated along with, from June 2014, Elphinstone House where the SPA is 
currently located.  Where SPA will be located from June 2014 will be decided by 
its forthcoming property strategy. The SPA confirmed that it will likely need only 50 
percent of the properties currently held and that Police Scotland are currently 
looking at where SPA should be based.181 

74. The SPA and Scottish Government agreed that it was a 'prudent' decision to 
rent Bremner House in advance of the SPA being established given the timescales 
for establishing SPA and the desire to reduce the administrative burden on the 
SPA as it got up and running. It was also not associated with the previous police 
structure so it had some independence.182 Bremner House is now being 
considered as part of the SPA‘s wider estates strategy. 

75. The Committee welcomes the confirmation that the lease on Bremner 
House has been terminated. It would however observe that a decision on 
whether to terminate this lease could have been made earlier had the 
corporate strategy not been delayed due to uncertainty regarding the roles 
and responsibilities of the SPA and Police Scotland. In that regard a 
potential opportunity to realise greater savings may have been missed. 

76. The Committee heard that the delay in agreeing roles and responsibilities 
also impacted on the recruitment of permanent senior staff at the SPA. The AGS 
observed that this meant that organisational structures were not agreed resulting 
in senior management team appointments being made late and on an interim 
basis.  

77. The AGS also noted that a lack of senior management capacity has meant 
that SPA board members had to become involved in executive matters rather than 
fulfilling their appointed non-executive roles.183 

78. Since September 2012 there have been two interim chief executives and 
three directors of finance at the SPA. The SPA commented that it was not 
appropriate to recruit full time staff at that time although permanent staff were now 
being recruited.184  

79. The Scottish Government acknowledged that the interim nature of senior 
management was not ideal but that there was a set of circumstances that was very 
difficult to pre-empt.185 That said, it confirmed that recruitment exercises were now 
underway for permanent directors of finance for the SPA and Police Scotland as 
well as a permanent Chief Executive for the SPA.186 

80. In addition to the recruitment of permanent staff, the Scottish Government 
confirmed that it has also provided additional support to the SPA and Police 
Scotland. The Scottish Government has provided staff with senior public sector 

                                            
181

 Public Audit Committee, Official Report, 20 November 2013, Col 1799. 
182

 Public Audit Committee, Official Report, 18 December 2013, Col 1956-57. 
183

 Police reform: Progress update 2013, paragraph 52. 
184

 Public Audit Committee, Official Report, 20 November 2013, Col 1788. 
185

 Public Audit Committee, Official Report, 18 December 2013, Col 1949. 
186

 Public Audit Committee, Official Report, 18 December 2014, Col 1950. 



Public Audit Committee, 3rd Report, 2014 (Session 4) — Annexe B 

 41 

financial experience on secondment to SPA and Police Scotland at an additional 
cost to the Scottish Government of approximately £94,614.187 

81. The Scottish Government has also provided funding for the provision of 
private sector advice and expertise on financial matters to the SPA. The Scottish 
Government has closely engaged with the SPA and Police Scotland to build up the 
capacity of the new organisations and to provide support in developing the 
financial strategy and corporate strategy.188 

82. The SPA explained that the costs to the tax payer of recruiting senior staff on 
an interim basis were largely neutral with £22,875 incurred by the SPA due to 
appointment costs and additional payments.189 

83. The Committee welcomes the recruitment of permanent senior 
management and the provision of additional resource and support to the 
SPA and Police Scotland to enable the development of the financial strategy 
and corporate strategy.  

84. However the Committee notes that there have been increased costs 
arising from these interim appointments which will make it more challenging 
for the SPA to achieve its savings targets for 2013/14.  

85. The Committee would welcome confirmation from the Scottish 
Government that it is recording these additional costs in providing staff and 
support as part of its monitoring of costs arising from police restructuring 
(more on which is set out below). 

Costs of restructuring police services 

86. The Committee heard that the FM split the costs and savings associated with 
wider police reform into those associated with restructuring into a single police 
service and those costs and savings associated with wider police reform 
regardless of the restructuring.190  

87. The Scottish Government has budgeted £147 million for police reform 
between 2011/12 and 2014/15 of which £36 million had been spent by the end of 
September 2013. In 2013/14 £60 million pounds has been set aside, part of which 
is for voluntary severance. In order to access the £147 million funding the SPA is 
required to complete a business case for each proposal explaining why it is a good 
use of the police reform funding. In the case of the funding for voluntary severance 
the SPA must explain how it will recoup the funding from closing down the 
posts.191 

88. However the AGS reported that the Scottish Government has not 
distinguished between the costs specifically associated with restructuring and 
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those arising from wider police reforms as identified in the Financial 
Memorandum.192  

89. In evidence the Scottish Government explained that there is a recognition 
that there could be costs arising for other parts of the criminal justice system and 
that — 

"we would want to ensure that we are clear about what those costs might be. 
We would do that by reflecting on it at the end of the first year of operation"193 
and that— 

"assuming that we are able to calculate those costs, it is rather too soon to do it 
at the moment, as there is insufficient reliable data for us to use."194 

90. The Scottish Government also observed that not all the costs incurred by the 
SPA and Police Scotland may be attributable to police reform such as the 
improved communication and technology systems.195 

91. The Committee notes that the Scottish Government is tracking the 
actual costs of police reform. After the end of the current year (2013/14) it 
proposes to do a comparison with the costs of the previous structure for 
police services identified by Audit Scotland for the two previous years.196  

92. The Committee would however welcome confirmation from the Scottish 
Government that it will specifically identify the costs of restructuring the 
police service separately from those costs associated with wider police 
reform. 

93. This will provide greater transparency of whether the estimated costs in 
the FM of restructuring police services have been realised. It will also enable 
a better assessment of the savings that can be attributed to police 
restructuring as compared with those savings associated with police reform.   

Value Added Tax (VAT) 

94. The AGS report notes that previously the eight police forces were VAT 
exempt but that from 2013/14 a VAT liability of approximately £22 million each 
year will be generated by Police Scotland and the SPA.197  

95. The Committee heard that part of the funding for police reform of £147 million 
was to be used to meet the additional VAT costs arising from the creation of a 
single police service. The Scottish Government had not yet decided whether it 
would meet the VAT costs of Police Scotland and the SPA from 2015/16.198 
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96. The Scottish Government explained that as part of the process of winding up 
the former police boards, discussions took place with HMRC about the VAT status 
of single police services. However HM Treasury had ruled that the new single 
police service would not be exempt from VAT under the Value Added Taxes Act 
1994 (the VAT Act) because it would have no power of precept on local taxation.  

97. The Scottish Government did consider options where a single police force 
could have been established which would have been VAT exempt. However these 
options were rejected as they would have presented significant practical problems 
such as being overly burdensome and complex or would not have meet the reform 
objective of a simplified landscape of a single police service. 

98.  The Scottish Government also sought UK Government approval to amend 
the VAT Act to provide for a similar exemption to that of the police service of 
Northern Ireland. This however was not viewed as an option by HM Treasury.199 

99. The Committee acknowledges the steps taken by the Scottish 
Government to try and ensure that the single police service was not liable 
for VAT and that the Scottish Government has agreed to meet the cost of 
this liability in the short term.  

100. The Committee notes that the Scottish Government will decide its approach 
to funding the VAT liability from 2015/16 as part of the next spending review. Until 
this decision is made the SPA will have to assume that it will require to meet this 
additional cost every year from 2015/16.  

Future Savings 

101. In relation to the long term savings target of £1.1 billion identified in the FM, 
the Chief Constable explained that whilst Police Scotland has made a start 
towards achieving those savings— 

"it does not include inflationary pressures, so it does not include pay inflation 
or incremental general economic inflation....which is going to be a challenge 
for us."200 

102. He explained that— 

"we are working very closely with the SPA and the Scottish Government on 
developing the general approach to saving money that we need to save at 
the same time as we reshape the police service. We are therefore looking at 
the shape of the workforce and at our property strategy...and we are looking 
at our vehicle fleet and procurement policies to see whether we can save 
money on contracting."201 

103. The AGS reported that the SPA's budget in 2013/14 was allocated by the 
Scottish Government on the assumption that the SPA would make savings of £42 
million. However, as recognised by the Chief Constable, a further £22 million 
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savings will have to be made in 2013/14 to meet inflation and other cost pressures 
such as pay increments.202 

104. Table 1 below, with figures provided by the Scottish Government203, shows 
by source the current split of savings required for 2013/14.   

Table 1: Savings required to be delivered, by source from 2013/14 until 2015/16 

 2013/14 
SG 
target  
(£m) 

2013/14  
 Savings 
identified – 
all 
recurring in 
subsequent 
years 

 
£m 

2014/15 
SG 
cumulative 
target 
(£m) 

2014/15 
savings 
forecast, 
in 
addition 
to 
recurring 
savings 

(£m) 

2015/16 SG 
cumulative 
target  
(£m) 

2015/16 
Savings 
forecast, 
in 
addition 
to 
recurring 
savings 
(£m) 

       

People  37.8  32.2  6.0 

Property  12.7  6.1  7.8 

Procurement  10.5  8.1  7.8 

Total 41.8 61.0* 88.2 46.4 108.7 21.6 

*this figure includes the expected savings from reform and those relating to 
inflationary and cost pressures.  

105. Audit Scotland explained that taking into account the cost pressures it is 
estimated that savings of £68 million would be required in 2014/15 and £63 million 
in 2015/16. In the absence of a longer term strategy the AGS estimates that SPA 
and Police Scotland may also have to find a further £112 million of savings from 
2016/17 to 2018/19 on top of the savings they need to make to achieve the target 
of £1.1bn by 2026.204 

106. In evidence the Committee heard from the SPA that of the £64 million of 
savings targeted for 2013/14 only £2.9 million was left to identify. From September 
2013 weekly high-level finance meetings between Police Scotland and SPA have 
been held to review the forecasts for savings.  The SPA and Police Scotland are 
confident that the target will be met by the end of 2013.205 The Scottish 
Government also confirmed its role in ensuring the savings are on track through 
regular contact and exchange of information with the SPA and Police Scotland.206 

107. The Committee acknowledges that the SPA and Police Scotland are on 
track to deliver the savings targeted for 2013/14.  

108. However these savings have been made in the absence of agreed 
longer term financial and corporate strategies and there is a risk therefore 
that the savings that have been delivered are short term and not sustainable.  
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109. The Committee would welcome clarification from the SPA of how the 
savings delivered in 2013/14 sit within the longer term savings plans set out 
in the financial and corporate strategies and that they are sustainable until 
2026. 

110. The AGS explained that a large proportion of the police budget is accounted 
for by staffing costs and the need to make savings that underpin the police service 
merger means that it will be important to look at staff costs as well as property 
costs, information and communications costs.207 In that regard, the AGS observed 
that the lack of a workforce strategy and delays in decisions on redundancy and 
early retirement could increase the risk that the savings required after 2013/14 
may not be delivered or managed in a sustainable way.208 

111. The Committee heard that the process to be followed by the SPA and Police 
Scotland to agree the workforce strategy was as follows: Police Scotland would 
work with the SPA to provide a discussion document raising different issues for the 
SPA Board to consider. The workforce strategy will then arise from that 
consideration. This process was the same as for the other strategies including the 
ICT strategy.209 

112. The Chief Constable explained that it was a— 

"misunderstanding that all our savings are predicated on staff....staff are a 
big chunk of the budget—65% of it is for police officers and 20% is for our 
police staff—but there are other elements. We are looking as closely as we 
can to try and find savings in non-people budgets."210 

113. The SPA explained that whilst 2,000 staff had expressed an interest in taking 
voluntary redundancy, not all these expressions of interest would be agreed 
because there is an operational need to retain certain staff. The example given 
was control room staff who need to be retained until the IT systems are in place. 
This was also an example of where the IT and human resources strategies overlap 
which in turn overlap with the property strategy. In that regard the SPA observed 
that this is where a number of strategies fit together to form the corporate strategy 
before the overall decision on service delivery can be made.211 

114. The Scottish Government confirmed that 56% of the savings for the year 
2013/14 have come from reducing people costs but that this was not surprising 
given there were eight duplicating structures especially back-office roles. The 
Scottish Government then explained that not all of the savings have come from 
voluntary redundancy schemes— 

"quite a lot of the savings have come from reductions in overtime and 
reductions in the number of senior officers."212 
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115. In terms of the overall savings, the SPA explained that the hard work will be 
in years 1 to 3 and that— 

"If we get the savings in those years, the primary year is year 1 that will roll 
forward for the next 10 years."213 

116. The Committee notes the ambitious savings target of £1.1 billion 
savings for police reform are to be achieved over the period of 13 years with 
the greatest level of savings being made in year one and then recurring over 
the remaining years.  

117. Given this 13 year timetable, the Committee would welcome 
confirmation from the SPA of how it will determine and record whether the 
savings delivered now and in later years are attributable to police 
restructuring rather than other financial pressures such as any future 
budget reductions.  

118. The Committee notes that the savings required to be made each year 
may in reality be higher than those forecast by the FM for the Police Reform 
Act if the police service is to meet the additional costs such as VAT and 
inflation.  

119. Given this challenge, the Committee considers it even more urgent that 
the SPA and Police Scotland agree their financial and corporate strategies to 
ensure that decisions to deliver savings can be taken now (which are 
sustainable for the future).  

MANAGING PERFORMANCE 

120. In the mergers report, the AGS highlights the importance of public bodies 
developing their performance measurement systems while planning their merger. 
The AGS recommended that reporting systems and key performance indicators 
should be developed that measure the benefits expected from the merged body 
and that within two years from the start of the new body performance information 
should be publically reported.214 Robust performance information is important in 
enabling merged bodies to be able to demonstrate the impact of changes in the 
way they deliver services.215 

121. The Committee heard that previously all eight police forces reported their 
performance against the Scottish policing performance framework (SPPF) which 
covered a wide range of indicators. The SPPF had been operating since 2007 
which meant there was considerable information from which trends could be 
identified and comparison and improvements in performance considered.216 
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122. The approach to performance reporting for the single police service has yet 
to be agreed between the SPA and Police Scotland although most of the 
indicators from the SPPF have been incorporated into Police Scotland's 
performance management system (SCOMIS). Police Scotland extracts information 
from SCOMIS to provide performance reports at national, local and community 
planning level.  

123. In the absence of an agreed performance system to assess whether Police 
Scotland is delivering on the objectives of police reform, Audit Scotland observed 
that the performance reports from Police Scotland presented to the SPA Board 
tend to focus on crime and detection rates. These reports do not include some of 
the wider performance indicators such as answering times for emergency calls 
and diversionary measures for young people.217 

124. The AGS also noted that papers provided to the SPA by Police Scotland did 
not always support good decision-making with financial and performance 
information rarely linked. The difficulties in providing good baseline information (on 
non-operational areas) had contributed to this. The Committee heard that although 
there was good baseline information on operational matters, the SPA and Police 
Scotland had yet to agree how they will report it and make it consistent with the 
Scottish Government's statistical publications on recorded crime and detection 
rates. The AGS confirmed that this needs to be agreed and the systems for 
collecting this information in place so that from April 2014 the relevant 
performance information can be collected.218 

125. The Chief Constable explained that — 

"a performance regime exists within Police Scotland on which it is perfectly 
possible to report to Scottish Police Authority at every meeting...but that we 
are in a three-way debate with the Scottish Government because of 
statisticians concerns that the figures that we would choose to put before the 
public would not be officially certified because we are not a statistical 
body."219 

126.    In that regard, the Chief Constable did not consider that the AGS report 
accurately reflected the situation in relation to performance reporting and that 
whilst the SPPF is a useful tool for auditing purposes it is not a performance 
management tool.220 He explained that this was because it was not produced 
regularly enough, quarterly as opposed to the daily and weekly reports produced 
by Police Scotland to manage performance.221 He suggested that Police Scotland 
does provide comprehensive performance reports to the SPA but that these are 
currently restricted. 

127. The SPA acknowledged the difficulties in bringing together the previous nine 
different systems into a single one for reporting data. However, it confirmed that— 
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"These things are in progress and work is ongoing to put them in place. Once 
they are in place we will have the right tools to thoroughly scrutinise what 
Police Scotland is presenting to us."222  

128.  The Committee heard from HMICS that the SPPF was an attempt to provide 
public performance report which reported on a wide range of performance areas. 
However the statistics which informed that report were only cleared for publication 
quarterly, once they were consistent at a national level. HIMCS has also been 
concerned about the need for the single police service to have a performance 
management monitoring process that can be published. Whilst SPA was the lead 
in developing this process, HMICS had recently provided two staff to assist with 
developing the previous SPPF into a performance framework that would represent 
a proper analysis of police performance.223  

129. HMICS explained that whilst Police Scotland was responsible for day-to-day, 
weekly and monthly management of performance, the SPA will be responsible for 
creating a performance management monitoring regime and a reporting 
mechanism that satisfies the requirements of the Scottish Government, Scottish 
Parliament, communities and Police Scotland.224  

130. The Scottish Government confirmed that the performance regime for the 
police service will be brought in by April 2014. That regime will be focused on the 
statutory purpose that is set out in the Act, the strategic priorities that the Scottish 
Government has set for the policing of Scotland and the way in which they will be 
measured; and the specific objectives that the SPA has set for Police Scotland. 

131. The Scottish Government acknowledged that, given the policing performance 
framework is not yet in place, the information that has been provided to the SPA 
Board to date has not therefore been ―subject to that overarching completed 
framework.‖225 However it was confirmed that there has been an incremental but 
specific increase in the level and spread of the performance information.226 

132. The Scottish Government is currently considering the role of the official 
statistics it produces and whether there is a need for the SPA or Police Scotland to 
produce official statistics. If that was to become the case, the Scottish Government 
confirmed that it would support the SPA and Police Scotland to meet the principles 
and protocols which are required by the UK Statistics Authority in order to provide 
official statistics.    

133. The Committee acknowledges the Scottish Government’s assurance 
that the SPA performance measurement system will be in place from April 
2014. 

134. The Committee however seeks confirmation from the Scottish 
Government that, as recommended by the AGS, that system will measure 
performance against the expected benefits of a single police service as well 
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as performance in operational and non-operational areas. This will enable 
the SPA Board and others to assess whether the expected benefits of the 
merger are being realised. 

135. The Committee observes that prior to April 2013, the SPPF provided a 
wealth of performance information for the individual police forces over a 
number of years and that the new performance framework will not be 
implemented until April 2014.  

136. The Committee would therefore welcome confirmation from the 
Scottish Government of how it proposes to link the previous trend and 
performance information with the new performance framework to assist the 
SPA Board and others to assess whether performance has improved as a 
result of police restructuring. 

137.  The Committee notes the Chief Constable’ comments about the use of 
the SPPF tool for auditing rather than management purposes. The 
Committee requests clarification of the extent to which the SPA and the 
Scottish Government have consulted users, stakeholders and staff on what 
performances measures might be most appropriate for the purposes of 
performance management.  

138. The Committee also seeks clarification of when the Scottish 
Government anticipates reaching a decision on whether the SPA and Police 
Scotland should produce official statistics.  

POST-IMPLEMENTATION REVIEW 

139. It was a key recommendation of the mergers report that a post-
implementation review should be carried out within six months of the start of the 
merged body. This will enable the new body to identify lessons learned and 
monitor progress in meeting the strategic aims and objectives.  

140. The AGS report notes that the SPA and Police Scotland have no immediate 
plans to carry out a post-implementation review as the governance arrangements 
are not yet finalised. 227 

141. In evidence the Scottish Government confirmed that it has started an internal 
consideration of what has been learned from Police reform and that the SPA 
would be part of that review. The Scottish Government explained that as Police 
Scotland and the SPA had been focussed on the transition process, it was 
understandable that they had not undertaken a six month post-implementation 
review. 

142. Whilst the Committee notes the reasons given for Police Scotland and 
the SPA not yet beginning a post-implementation review, it recommends that 
such a review is now undertaken in order that any wider learning from the 
police service merger can be shared across the public sector. 
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143. The Committee seeks confirmation from the Scottish Government on 
when its post implementation review on police service merger will be 
completed.  

144. The Committee notes the AGS comments that a lessons learned review 
on police reform which has been already undertaken by the Scottish 
Government focussed on what went well rather than what did not work 
effectively.228 The Committee therefore seeks confirmation from the Scottish 
Government that its post implementation review will scrutinise what worked 
well as well as not so well. 

145. Finally, following the conclusion of the Scottish Government’s post-
implementation review of the police service merger, the Committee would 
welcome a summary from it of the key lessons learned and any subsequent 
actions it has taken arising from that review.  
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ANNEXE C: ORAL EVIDENCE AND ASSOCIATED WRITTEN EVIDENCE  
Please note that all oral evidence and associated written evidence is published 
electronically only, and can be accessed via the Public Audit Committee‗s 
webpages, at:  
http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/2986
0.aspx  

LEARNING THE LESSONS OF PUBLIC BODY MERGERS 

10th Meeting, 2012 (Session 4) Wednesday 20 June 2012 

ORAL EVIDENCE 
Mr Robert Black, Auditor General for Scotland; 
Barbara Hurst, Director, Dick Gill, Portfolio Manager, and Andra Laird, Project 
Manager, Performance Audit Group, Audit Scotland. 

13th Meeting, 2012 (Session 4) Wednesday 26 September 2012 

ORAL EVIDENCE 
Paul Gray, Director-General Governance and Communities, Dr Andrew Scott, 
Director, Employability, Skills and Lifelong Learning Directorate, and Christie 
Smith, Deputy Director, Police and Fire Reform Division, Scottish Government. 

POLICE REFORM: PROGRESS UPDATE 2013 

15th Meeting, 2013 (Session 4) Wednesday 20 November 2013 
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Caroline Gardner, Auditor General for Scotland; 
Fraser McKinlay, Director, Miranda Alcock, Portfolio Manager, and Michael 
Oliphant, Project Manager, Performance Audit and Best Value Group, Audit 
Scotland. Vic Emery, Chair, and John Foley, Interim Chief Executive Officer, 
Scottish Police Authority; George Graham, HM Inspector of Constabulary for 
Scotland, Her Majesty's Inspectorate of Constabulary for Scotland; Sir Stephen 
House, Chief Constable, Police Scotland. 
 

18th Meeting, 2013 (Session 4) Wednesday 18 December 2013 
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Leslie Evans, Director-General Learning and Justice, Paul Johnston, Director of 
Safer Communities, Hilary Pearce, Head of Police Finance Team, and Stephen 
Woodhouse, Head of Finance and Workforce Sponsorship Unit, Scottish 
Government.  

WRITTEN EVIDENCE IN RELATION TO POLICE REFORM: PROGRESS 
UPDATE 2013  

 Scottish Police Authority to Public Audit Committee, dated 29 April 2014 
 

http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/29860.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/CurrentCommittees/29860.aspx
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7326&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=7649&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8648&mode=pdf
http://www.scottish.parliament.uk/parliamentarybusiness/28862.aspx?r=8884&mode=pdf
http://www.scottish.parliament.uk/S4_PublicAuditCommittee/2014_04_29_SPA_to_PAC.pdf


Public Audit Committee, 3rd Report, 2014 (Session 4) — Annexe C 

 52 

 Scottish Police Authority to Public Audit Committee, dated 26 March 2014 
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